
















                       

  
 

 

 

 

 

 

 

 

 

 

 

  

 

  

 

  

 

  

 

 

 

 

     

 

MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: July 2, 2009 

Conference No.: 6 

Date & Time: July 1, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Pamela Mash Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech  (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

X Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

X Michel Polkabla BioMax Environmental (BME) 510 724-3100 biomanenv@aol.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services - BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Laura Patton Department of General Services – BPM 916 375-4964 Laura.Patton@dgs.ca.gov 

Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 

X Rick Bertacchi Brice Mechanical 916 439-0478 rick@bricemechanical.com 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

 None 
II. Schedule / Progress 

a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Completion Date: 2/2/2011 (Physical work completed by 12/22/2010) 

b. CPM (Critical Path Method) Schedule 
 This item will be deleted from the weekly agenda.   

c. 3 Week Look Ahead Schedule 
 3-Week Look-Ahead Schedule was distributed. A copy is included as the last 

page of these meeting minutes 

JLS (John Sheehan) reported: 
  4th and 11th Floor Restrooms/Janitor Closet Reconstruction – in progress per the 

schedule. 
  4th and 11th Floor Flooring – in progress per the schedule. 
 11th Floor Remediation 

o Work continues. 
o Floor has 8 containment areas that will allow further inspection. 
o BOE raised concerns regarding mitigation protocols that BOE states 

deviate from the protocols presented by DGS (Courtnier) to the BOE 
Board and subsequently to BOE employees.  BOE asked DGS 
(Courtnier) to set up a high level meeting for discussion and decision-
making with their executive staff (Houser, Yount, Paul, Gau, Hirsig, 
Cazadd, Gore, Day and Lambert). This meeting will also discuss 4th 

Floor mitigation issues.  
o BOE will escalate decision-making to Agency is no consensus is 

reached. 
o Historic interviews with 11th floor employees can be scheduled after the 

mitigation issues are resolved 
 Elevator Shaft Remediation 

o No work taking place during July 4th holiday weekend; work schedule will 
be extended one week 

o Encapsulation spraying successful last weekend; completed Floors 24 to 
11 on the triple (No. 7, 8, 9) high-rise elevator bank. 

BC,MM 

CY 
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 Mechanical – flex hose change out 
o Work on unoccupied floors did not start on 6/24/09 as schedule because 

the valves did not come in. They have arrived now and work will start on 
July 6. 

o For work on occupied floors, DGS will provide BOE by 4:30 pm today 
with a work schedule and work plan with valve locations identified.  BOE 
requires two weeks lead time for employee noticing before DGS can 
start work. 10th Floor valve replacement is the most urgent of all and is 
anticipated to start July 15 (two weeks from today).  The next floors 
scheduled are 6, 9 and 17; then 2 and 5.  Two floors will be done per 
night. Regarding Floors 2 and 5, BOE (Yount) says July is the best time 
to work on these because it will be before the next BOE workload rush. 

o Precautions (e.g., barrels, plastic garbage cans, etc) will be taken to 
capture any water still in the hose/system during the change-out. 

o DGS will provide BOE with a consolidated flex hose change out work 
schedule this week. 

d. Delays 
 Elevator Shaft Remediation - no work during the July 4th holiday weekend; 

schedule will be pushed out by one week. 

e. Inspection & Safety Notes 
 None. 

MM 

III. Old Business 
  4th Floor: Historic interviews with 4th floor staff scheduled for July 2 from 8 – 11 

am and 12 noon – 2:30 pm in Conference Room 2221.  
 11th Floor – DGS received cable rating specs from BOE. 

IV. New Business 
 DGS (Courtnier) to set up meeting to discuss 4th and 11th Floor mitigation 

issues. 
 Carpet and painting in the building – For building-wide consistency, BOE 

requested new carpet and painting be added to the overall project for Floors 2, 
6, 7, 9 and 10.  BOE will fund this cost. 

 Clearance Assessment meeting for the 5 containment areas on the 11th floor will 
take place after this meeting. 

BC 

BOE/BPM 

BioMax/HTI 

V. Other 
 None. 

VI. Next Meeting 
 July 8, 2009, 10:30 am, BOE, Conference Room 2221.  
 Please note that this will be our meeting location for future meetings. 
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: July 20, 2009 

Conference No.: 8 

Date & Time: July 15, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Pamela Mash Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

X Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

X David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

X Michel Polkabla BioMax Environmental (BME) 510 724-3100 biomanenv@aol.com 

X Chris Corpus LaCroix Davis LLC (LCD) 510 701-4729 ccorpus@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

Laura Patton Department of General Services – BPM 916 375-4964 Laura.Patton@dgs.ca.gov 

Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

 Item 2.b. – Floor 23 & 24. BOE (CYount) asked and DGS clarified where the 
8/17/09 date came from.  DGS establishes the date by adding seven days to the 
completion of a task.  This correction clarifies that it is anticipated that BOE will 
begin using Floors 23 & 24 the week of August 17, 2009.  

 Clarification was made that changes to meeting minutes will include only what 
was discussed during the meeting, and not include changes discussed after the 
meeting but before the next meeting. 

II. Schedule / Progress 
a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Completion Date: 2/2/2011 (Physical work completed by 12/22/2010) 
 CPM will be revised to incorporate scope of work changes  

o Floor 4 move: Each floor move was given 6 days to move out and 3 days 
to move in. BOE requested this be changed to 5 days (not including 
weekends) for moving out and 5 days to move back in.  Applying this to 
all remaining floors will extend project completion by one month to 
January 22, 2011. 

o Additional work on Floor 11 will change the CPM but not the critical end 
date. 

b. 3 Week Look Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes.  

John Sheehan (JLS) reported the following: 
 4th and 11th Floor Restrooms/Janitor Closet Reconstruction – proceeding as 

scheduled. 

 Elevator Shaft remediation, including the freight elevator – encapsulation 
required two coats, pushing completion out to August 9. 

 11th Floor Remediation – Remediation started 06/24/09.  Separate work 
schedule established with anticipated September 27, 2009 completion date. 

 Flooring for 4th and 11th Floors – on schedule 

 Mechanical - Flex Hose change out – proceeding as scheduled.  10th Floor 
valve to be changed out tonight. BOE asked that change outs for Floors 3, 5 and 
19 (north side) be done last due to past water events on Floor 3, IT/Server 
Room logistics/challenges on Floor 5, and the high-security operations on Floor 
19. 

 1st Floor Bathrooms – 07/23/09 through 08/23/09 – BOE will send EE 
notifications so work can proceed as scheduled 

 BOE will be moving onto the 23rd and 24th floors on approximately 08/17/09 (this 
date is tentative). 

BOE 
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c. Delays 
 Elevator Shaft Remediation – completion pushed out to August 9 due to the 

need to apply two coats of encapsulation sealant instead of one. 
 11th Floor Remediation – completion pushed out to September 27 due to 

additional required remediation work 

d. Inspection & safety Notes 
 Mary Hoy – 11th floor - Electrical cords should be taped down to avoid tripping 

hazard 
 Industrial Hygienists - none to report 

III. Old Business 
 4th and 11th floor protocol – the project’s Industrial Hygienists from JLS, BioMax 

and HTI will huddle together after this meeting to schedule a date and time to 
meet and finalize protocols for these floors.  Protocol is currently in draft format.  
Inform Mike Moore of the meeting date. 

 Historical records (photos from McGinnis-Chen) for various floors, including the 
4th floor are not readily accessible by DGS (due to litigation). BOE believes it 
has copies and if so, will burn them to a disc or provide color photocopies to 
LCD. 

  4th Floor pop-out windows – clarification was provided regarding the amount of 
tear-out surrounding the windows; it will be two feet. Containments will be set up 
under the windows. Due to painting and carpeting schedules and the desire to 
avoid tasks bunching up, “time is of the essence” for the completion of this work. 

 Hygienist consensus meeting notes taken by JSommerville on 7/08/09 were 
distributed for comment yesterday; BOE will provide comments/amendments 
early next week. 

 Status of insta-hots in rooms 514 and 806 
o 514 – insta-hot capped off and a different faucet was installed. 
o 806 – is completely capped; there is no hot water.  Sink is dead; BPM 

will ask custodians to run water down the sink drain weekly to minimize 
any drain/trap odors. 

 11th floor tear outs – JSommerville reminded LCD that test results after a tear 
out should be provided to HTI. 

 Employee Interviews 
o Interviews are scheduled for August 16 for 5th and 11th Floor employees.  

5th Floor interviews will take place at BOE; 11th Floor interviews will take 
place at their current work location in West Sacramento. 

o Interviews dates to be determined for 14th and 15th floor employees. 
o LCD will conduct interviews at least one week before BOE turns over a 

floor to DGS. HTI is welcome to attend the interviews. 

LCD/HTI/Bio 
-Max 

VP 

BOE/JS 

LCD 

LCD 

LCD/BOE 
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IV. New Business 
 Project costs for 4th and 11th Floors 

o  4th Floor – BOE (CYount) said the costs for the 4th floor are as projected 
and can be used as a model “cost” for other floors (i.e., best case 
scenario) 

o 11th Floor – Due to the work added to the original scope, which is 
charged as T&M, a “final” cost cannot be determined yet (i.e., worst case 
scenario). The additional cost to date (from discussions held last week) 
is between $300 - $325K.  The additional work will extend the completion 
schedule to September 27. 

 Furniture Storage invoices – DGS continues to process invoices for furniture 
(desk, shelf, credenza) removed from a contained private 22nd floor office. BOE 
stated the furniture will be surplused and will process the appropriate forms. 

 Security on 11th floor – has not been an issue since the incidents of last week.  
BOE will install card readers or cameras if needed.  DGS added that a cable 
pulling protocol will need to be developed if this course of action is pursued. 

 O&M manuals – Ccorpus is working on the O&M’s. 

BOE 

LCD 

V. Other 
 Historical Room in 1st Floor reception area is now usable. 
 Additional project costs will be discussed tomorrow between BCourtnier, 

JMartone, CYount, & LHouser. 

VI. Next Meeting 
 July 22 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: July 23, 2009 

Conference No.: 9 

Date & Time: July 22, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

X Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Pamela Mash Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

X Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

X Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

X Michel Polkabla BioMax Environmental (BME) 510 724-3100 biomanenv@aol.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None 

II. Schedule / Progress 
a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Completion Date: 2/2/2011 (Physical work completed by 12/22/2010) 

b. Revised CPM was distributed. Official completion date is 5/1/2011.  Physical work 
will be completed by 3/25/2011 

c. 3 Week Look Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes.  

John Sheehan (JLS) reported the following: 
 4th Floor Restrooms/Janitor Closet Reconstruction – proceeding as scheduled. 
  4th Floor – Punch out windows – Ready to start. 
 Elevator Shaft remediation, including the freight elevator – Freight elevator was 

down this past weekend; work could not be accomplished; completion is pushed 
out by one week to August 16. Noted that BOE needs one week to clear floors 
23 & 24 after the elevator remediation is completed. 

 11th Floor Remediation – has its own schedule.  Fireproofing needs replacing; 
requires two coats. Drying time dependent on atmospheric conditions; can take 
between 5 to 30 days to dry. Completion estimated for 10/15/09.  Date BOE 
can anticipate staff moving back in to be determined by DGS (JSommerville). 

  4th Floor carpeting – carpet arrived yesterday; anticipate completion per the 
schedule. 

 Mechanical - Flex Hose change out 
o  2nd Floor – anticipate completion this Friday to meet deadline for RUSH. 
o 11th Floor – 4 units to be done after clearance is received. 
o 24th Floor – Brice Mechanical needs an additional 6 days on top of the 4 

days planned for a total of 10 days to complete work. 
o 23rd Floor – proceeding as scheduled. 
o Next Floors – BOE (VPaul) to identify the next floors to begin work on 

and JLS will develop a schedule for the work.  Each floor allowed 5 days 
to complete. BOE will use this schedule to determine when to noticify 
employees. BOE to ensure employee’s sitting under planned work areas 
box their personal items. 

 1st Floor Public Restrooms – work to be completed during Board break. 
Restroom will be closed through August 21; BOE will post signs. 

  4th Floor – Women’s restroom – Domestic water valve repair – Not leaking now 
but there is evidence of leakage.  LCD will inspect for VMG.   

JS 

VP 
JLS 

LCD 
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c. Delays 
 Elevator Shaft Remediation – Freight elevator was down this past weekend; 

work could not be accomplished; completion is pushed out by one week to 
August 16. 

d. Inspection & safety Notes 
 Mary Hoy – None 
 Bob Courtnier – Inspector unable to regain access 5th floor. BOE (VPaul) will 

follow up with program to ensure “work-time flexibility” with the designated 
escorts. 

 Industrial Hygienists – None 

III. Old Business 
 4th and 11th floor protocols 

o HTI, BioMax and LCD meet last Wednesday; agreement has been 
reached on the 4th floor protocol. 

o HTI anticipates that all 3 firms will sign-off and approve the 4th Floor 
protocol today. 

o 11th Floor protocol was already in place and addresses the 8 existing 
containment areas. Additional protocols for the additional containment 
areas will be developed by LCD. 

o Protocol meeting minutes need to be approved/commented on by BOE.  
JSommerville will provide copy of 4th & 11th Floor Protocol Meeting 
Minutes (version consolidated from House/Yount/Sommerville notes) to 
BioMax (MPolkabla). 

 Historical records (photos from McGinnis-Chin) – BOE (VPaul) does not have a 
final copy of the forensic report prepared by McGinnis-Chin. 

HTI/LCD 

BOE 

JS 

IV. New Business 
 Isolation valve at the 4th floor women’s restroom – Will be inspected after this 

meeting. It is not leaking now but there is evidence of leaking. 
 Water fountain on 10th floor – HTI observed surface growth; air tests results 

were unremarkable. LCD to write up recommendation for action to be taken. 
 Cash Flow Worksheet – This was discussed after the meeting separately. 

Discussion summary is as follows: BOE needs a commitment of future funding 
from DOF. BOE requested a budget/cost report from PMB showing monthly 
burn rate and floor by floor historic costs.  LHouser suggested PMB look into 
disencumbering some current contracts to improve cash balances. 

LCD 

LCD 

V. Other 
 None 

VI. Next Meeting 
 July 29 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: August 4, 2009 

Conference No.: 10 

Date & Time: July 30, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

Pamela Mash Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

Michel Polkabla BioMax Environmental (BME) 510 724-3100 biomanenv@aol.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None 

II. Schedule / Progress 
a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date: 5/01/2011 (Physical work completed by 3/25/2011) 

b. 3 Week Look Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes.  

John Sheehan (JLS) reported the following: 
 4th Floor Restrooms/Janitor Closet Reconstruction to be completed by 8/4/09. 
  4th Floor – Punch out windows investigation continuing, dry wall to be completed 

by Tuesday next week.  DGS will continue to investigate the next floors due to 
evidence of growth found on some sheetrock. 

 Elevator Shaft remediation of freight elevator to start this weekend and 
encapsulate the following weekend to complete all elevator remediation work.  
Expected completion date is August 9, 2009.   

  4th Floor carpeting installation continuing; anticipate completion per the schedule 
(floor turnover on 8/11/09). 

 Mechanical - Flex Hose change out 
o 11th Floor – 4 units to be done after clearance is received. 
o 24th Floor – Brice Mechanical currently working on this floor. 
o JLS to meet with Brice Mechanical and determine remaining schedule 

for remainder of work. 
 1st Floor Public Restrooms – remediation activities in progress. Restroom will 

be closed through August 21; BOE will post signs.  DGS reported drinking 
fountain was turned off due to activities for the men’s restroom activities 
(restroom will be back in operation by this Friday).  Restroom inspection is 
scheduled for 8/12/09. 

  4th Floor – Women’s restroom – Domestic water valve repair – Not leaking now 
but there is evidence of leakage.  DGS requested and reported five floors are 
required to be shut down, floor 2 – 6 to make repairs.  BOE to notify DGS by 
COB if repairs can be performed after 10 pm tomorrow evening. 

JLS 

BOE/JLS 

BOE 

c. Delays 
 Elevator Shaft Remediation –Completion is expected on August 9, making up 

one week from last weeks estimated schedule. 

d. Inspection & Safety Notes 
 None Reported 
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III. Old Business 
 Protocols 

o  4th Floor protocol - HTI approved per agreement. 
o General Floor protocols are still outstanding with HTI.  HTI to have their 

comments completed by next meeting. 
o LCD commented on tape lift samples collected by HTI.  LCD requested 

HTI’s written clearance procedure (in order to establish a seamless, 
easily recognized clearance protocol) and LCD to amend written 
protocols for the sampling criteria for clearance by HTI.  Copies to DGS 
and BOE with any necessary recommendations per scientific criteria 
(technical support). MMoore requested that this issue be resolved before 
our next progress meeting. 

4th Floor drinking fountain to be completed by JLS today.  DGS reporting the drinking 
fountains will be pulled as each floor is turned over to restroom remediation work is 
scheduled. 

10th Floor containment down, JLS to install sheet rock after hours and drinking fountain 
to be installed by Friday. 

DGS reported 4th Floor will be ready to move back per schedule 8/11/09. BOE needs to 
confirm 14th floor move date, and confirm a date/time for LCD to interview 14th & 15th 

floor personnel. 

BOE will work on submitting comments to hygienist consensus meeting minutes 

BOE/HTI 

HTI/LCD 

JLS 

JLS 

DGS 
BOE 

BOE 

IV. New Business 
 Four isolation valves at the 1st floor were shut off since discovery of a ceiling 

leak into the planter box. 
 An active leak on floor 17 above janitor closet ceiling requires access through 

the mail room. JLS will cut a hole in the ceiling tonight to investigate only and 
schedule repair of leak afterhours.  BOE to confirm by COB. Work if any will 
occur no earlier that 6 pm. Containment set-up and typical protocol will be 
followed. 

 HTI pointed out 4th Floor NW and NE punch out windows had not been opened 
up for assessment. DGS instructed JLS will set-up containments today and 
remove sheetrock to review for VMG. 

DGS 

JLS/BOE 

JLS 

V. Other 
 MMoore will be out of the office this afternoon and through Friday. 

VI. Next Meeting 
 August 5, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: August 06, 2009 

Conference No.: 11 

Date & Time: August 5, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

Pamela Mash Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

X David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

X Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

Michel Polkabla BioMax Environmental (BME) 510 724-3100 biomanenv@aol.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

 Last week’s meeting minutes’ date is corrected from July 30 to July 29. 
II. Schedule / Progress 

a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date: 5/01/2011 (Physical work completed by 3/25/2011) 

b. 3 Week Look Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes.  

John Sheehan (JLS) reported the following: 
  4th Floor 

o Restrooms – completed. 
o Janitor Closet Reconstruction – will have more answers later today 

regarding floor system specifications. 
o Punch out windows – proceeding as planned with completion anticipated 

for August 7 
o Additional wall – west side – just tested; awaiting results. 
o Drinking fountain – anticipate installation today and back in operation. 
o Carpeting – Anticipate completion on August 7. 
o Anticipate August 11th turnover to BOE; DGS will walk it with BOE (BOE 

to let DGS know what time walk can be conducted). 
 Elevator Shaft remediation – freight elevator – one more coat of encapsulation 

will be applied this weekend; this will complete work in elevator shafts.  
 11th Floor Remediation – has its own schedule (JSommerville to get BOE a 

copy this afternoon)   
o Mechanical/Ducting will begin tomorrow with work continuing through 

August 11, with testing to follow – containments for this are partially up. 
o Placement of smoke detector to be determined. 
o All other containments are cleared. 

 Mechanical – Flex Hose change out 
o 17th Floor – completed. 
o  4th Floor Janitor Closet – completed. 
o  2nd and 24th Floors – tested and completed 
o 11th Floor – clearance received; work on remaining 4 units to begin. 
o 23rd Floor – work is in progress. 
o 14th Floor – work will begin next on this floor.  
o Remaining floors – 

 JLS will provide BOE (VPaul) with list of remaining floors/valves 
to be completed. 

 BOE will determine order of work by floor. 
 Floors with best after-hours access will be done first. 
 BOE will most likely want the 3rd and 19th floors done last as they 

pose logistical challenges. 
 Goal is to have these completed by October 1, before the official 

cold weather season hits and well before the planned November 
1 date for firing up the boilers (in case of an early cold spell). 

BOE 

DGS 

JLS 

BOE 
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 1st Floor 
o Public Restrooms – anticipate completion per the schedule. 
o Drinking fountain – should be operational; will verify after the meeting. 
o Valve in atrium has small leak; will fix tonight; LCD to take samples and 

advise DGS if any remediation of finishes is required. 

 Lay-down space for JLS and office space for LCD will be needed after the 11th 

floor is turned over to BOE. BOE will look for possible locations. BCourtnier 
stressed that if will be vital to carefully coordinate floor moves and available 
staging areas. 

c. Delays 
 None noted. 

d. Inspection & safety Notes 
 Mary Hoy – none to report 
 Bob Courtnier – Kudos to BPM and Brice Mechanical for actions taken to 

prevent a water event related to freezing off a valve on the 17th floor – not a drop 
was spilled. 

 Industrial Hygienists – none to report 

JLS/LCD 

BOE 

III. Old Business 
 HTI /LCD reached consensus on clearance protocols for test sampling.  Kenny 

Hsi (HTI) will finalize it today and distribute copies to BOE and DGS (MMoore). 

 Chris Corpuz complimented the team for working together to resolve issues.  All 
were encouraged to continue these efforts. 

 JSommerville received equipment survey sheets and will proceed to dispose 
surplus furniture. 

 Interviews – Interviews with 14th floor employees are scheduled for this Friday. 
15th floor interviews may be scheduled as early as next week; 16th floor 
interviews are planned for September 

HTI 

LCD/BOE 

IV. New Business 
 Fire proofing coating material – MMoore asked HTI and LCD to meet and reach 

consensus on issues related to the fire coating material (not an encapsulant) 
and verify consensus within the next 24 hours via e-mail to DGS & BOE. 

HTI/LCD 

V. Other 
 Schedules: 

o Bob Courtnier out of office beginning August 6; returns August 17; Jim 
Martone will cover for Bob. 

o Joan Armstrong out of office August 6-11; Jim Beesley and Ken Firchau 
covering for Joan. 

VI. Next Meeting 
 August 12, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: August 13, 2009 

Conference No.: 12 

Date & Time: August 12, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

X Liz Houser via 
phone 

Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

Pamela Mash Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

Michel Polkabla BioMax Environmental (BME) 510 724-3100 biomanenv@aol.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date: 5/01/2011 (Physical work completed by 3/25/2011) 
 Dates shown will be revised to reflect CPM schedule changes; anticipate 

distribution at next week’s meeting. 

b. 3 Week Look Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes.  

John Sheehan (JLS) reported the following: 
  4th Floor 

o Janitor Closet Reconstruction completed the evening of August 11; walk
through with BOE to be conducted immediately after today’s meeting.  

o HTI began mold testing today; anticipate receiving lab results on 
Tuesday or Wednesday next week. HTI will contact lab to request 
expedited processing with understanding that it may incur a higher cost. 

o HVAC is operating and should exhaust new carpet/paint odors as 
effectively as possible. 

o Elevators to floor to remain off until HTI provides clearance 
 Elevator Shaft Remediation (including freight elevator) 

o All elevator shaft remediation work completed this past weekend. 
o Testing on Floor 24 can begin anytime. 
o Testing for Floor 23 can begin after DGS notifies BOE that all flex hose 

work is completed; earliest anticipated completion is Monday, August 17. 
o Verification Inspection – BOE (LHouser)/HTI (WFrey) requested one last 

opportunity to perform a visual inspection of all the elevator shafts.  DGS 
questioned the need, citing that this was outside existing protocol, 
clearance was received from BioMax and HTI for all completed work at 
the completion of each weekend shift; and to do so would incur 
additional project costs estimated at $15K.  BOE’s basis for request is 
that HTI wants better visuals to satisfy BOE concerns that work was 
satisfactorily completed. DGS reiterated that the elevator shafts were 
clean, received clearance, and that this should not prohibit or delay 
reoccupancy of the upper floors. BOE acknowledged comment and 
requested a separate meeting with HTI, LCD and DGS to discuss the 
matter further. 

 11th Floor Remediation and Reconstruction (has its own separate schedule)   
o JLS provided hard copy of schedule to BOE (VPaul) 
o Corridor scrubbing taking place today; lighting retrofit in process. 
o All construction will be completed before the initial furniture delivery 

scheduled for September 4; additional delivery scheduled for Sept 11.  
o HTI can conduct tests on September 3 and 4; results are expected within 

5 business days.  

PMB 

VP/MM 

BOE/BPM 

PMB 

BOE/PMB/ 
HTI/LCD 

2 




  

 
 

 
  

 
 

 
 

 

 

 

 
 

 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 
 

 

 
 

 

 

 
 
 

 
 
 

 

 Floor Turnovers - BOE previously requested and the schedule was adjusted to 
allow 5 business days for moving off of and back onto a floor.  BOE introduced a 
new request that HTI be allowed 5 business days to conduct tests and receive 
results, after floor turnover and before BOE reoccupies a floor.  This will impact 
the overall project schedule and extend the completion date. 

 Brice Mechanical – Flex Hose change out  
o 23rd Floor – work is in progress per the schedule. 
o 14th Floor – work is in progress per the schedule. 
o Work on Floors 2, 4, 11, 22, 23, and 24 completed 
o To meet completion deadline of October 1, mid-October at the latest, 

Brice will work double crews; each floor will be completed in 2½ days. 
o Remaining floors – order of work: 

 BOE (LHouser) preference is to start from the top on down; Floor 
21 will be next; work will begin this Friday evening; BOE will 
notice employees. BOE (VPaul) will confirm the order of work on 
other remaining floors by early next week.  

 DGS will work with BOE to identify valve locations so work areas 
can be draped. 

o JLS took photos of work done on other floors and will provide BOE with 
copies for informational purposes. MMoore requested JLS send him 
three PDF photos to transmit to BOE. 

 1st Floor 
o Public Restrooms – anticipate completion per the schedule (before 

8/23/09). 

c. Delays 
 Floor 4 turnover delayed by one day due to installation of wall and floor finishes 

in janitor closet. 

d. Inspection & Safety Notes 
 None to report. 

BOE 

JLS/BPM/ 
PMB 

JLS/PMB 

III. Old Business 
 Floor 14 interviews conducted last week; two employees attended, despite BOE 

efforts to encourage participation. 
 Floor 15 interviews are anticipated next week (VPaul to confirm date & time).  

LCD suggested and BOE concurred that Floor 14 employees who missed their 
interviews be allowed to attend the Floor 15 interview sessions. 

 Cash Flow 
o DGS (JMartone) has a preliminary draft spreadsheet and will provide 

copy to BOE (LHouser) for review. 
o BOE continues working with Finance on project funding.  Due to fiscal 

conditions, committed funding does not always materialize. BOE seeks 
option to place money in the ARF which will provide a dedicated source 
of funds for the project 

BOE 

PMB 

BOE 
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IV. New Business 
 Fire Alarm System – 

o Incident last week on Floor 11 cause fire alarm to activate (worker 
bumped an active duct detector above the corridor ceiling). 

o System to be deactivated during day; reactivated at night. 
o BOE asked if this was SFM approved; DGS said SFM defers to local fire 

officials, who indicated their OK as there were sufficient individuals 
working on the floor to constitute adequate fire watch. 

o BOE asked and DGS agreed that it would confirm SFM’s concurrence. JS/PMB 

V. Other 
 Nothing to report 

VI. Next Meeting 
 August 19, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: August 24, 2009 

Conference No.: 13 

Date & Time: August 19, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

X Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

Pamela Mash Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

X Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

X Jerry Benton Department of General Services – CSS 916 825-7009 Jerry.Benton@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date: 5/01/2011 (Physical work completed by 3/25/2011) 

 Updated CPM was distributed and contains work schedules for all floors. 
Legend: Blue moving to Floor 22; Green to Floor 11; Red indicates move dates; 
and Maroon indicates a floor that is not moving (1st & 5th floor only). 

 After discussions to clarify timelines both HTI and BOE require before 
reoccupying floors, it is estimated that the approximate dates for close-out and 
physical work completion are October 2010 and August 2010.  Further 
discussion is documented under Old Business – Floor Reoccupancy. 

 Before JSommerville updates the CPM, she requested everyone to thoroughly 
review the schedule and submit feedback to her by the time the 14th floor is 
turned over. All floors are reflected on the CPM. 

b. 3 Week Look Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes.  

John Sheehan (JLS) reported the following: 
  4th Floor – completed 
 Elevator Shaft Remediation – completed 
 Brice Mechanical – Flex Hose change out –  

o Floor 21 – went well; black spot on ceiling panel tested negative for 
mold; may be a manufacturer’s black ink mark; no other issues. 

o Floors 20 and 19 are next. Work (in general) will proceed in a clockwise 
direction beginning in the NW corner. 

o JLS took photos of work done on other floors and still needs to provide 
BOE with copies for informational purposes.  This item continued from 
previous week. 

o Before work is performed, BOE (VPaul) walks the area to ensure 
employee’s personal belongings are removed. 

 1st Floor Public Restrooms –  
o Will be painted tonight; no testing required per HTI; anticipate completion 

on Thursday and available for use on Friday morning. 
o Clarification – Plumbing flex lines are NOT on back order as indicated on 

the schedule. 
 11th Floor Remediation and Reconstruction (has its own separate schedule)   

o JLS distributed updated schedule 
o All construction will be completed before the initial furniture delivery 

scheduled for September 4; additional furniture arriving September 11. 
o All agreed that HTI testing, originally scheduled on September 3 and/or 

4, before the furniture move (delivery and installation), will now take 
place after the furniture move is completed. 

o Shelving – previously contained but now cleared – BPM will unbolt 
shelving to allow BOE to move away from wall so electrical work can 
proceed. 

BOE 

JLS 

BPM/BOE 
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c. Delays 
 None to report. 

d. Inspection & Safety Notes 
 None to report. 

II. Old Business 
 Floor 15 interviews are anticipated next week, possible on Wednesday in the 

afternoon. CCorpus on vacation through September 1. Ben from LCD will 
conduct them.  When raised, no concerns were expressed about someone other 
than CCorpus conducting the interviews.  Consensus was to keep this aspect 
moving. TIce will confirm Ben’s availability for next week.  

 Elevator shaft reinspection and results – Inspection performed Monday evening.  
WFrey (HTI) stated all looked good with only a few touch ups applied.  HTI said 
this is complete. 

 Flex hose/Valve replacement sequence of work –  
o Work for any floor starts at the northwest corner and proceeds clockwise. 
o JLS still looking for photos taken on other floor of work performed to 

provide to BOE 
o Extra crews will be used to ensure work is completed by the October 1 

target date 
 Storage room swing space – DGS needs space approximately twice the size of 

Room 2221.  CYount said none is available and offered use of the parking 
garage rooftop (similar arrangement when the curtain wall was performed) or 
share part of Room 156.  DGS expressed concerns that distance/accessibility 
issues related to having to locate swing space on the rooftop will add an 
undetermined amount of time to the project schedule.  BCourtnier requested 
and BOE concurred that it will look for inside swing space (perhaps at floor 23 or 
24). 

 CYount stated that staff are staging today on Floor 22 in preparation to move to 
Floor 4 tomorrow. 

 Floor Reoccupancy – Clarification was made regarding timelines HTI and BOE 
require before BOE reoccupies a floor.  . 

Day of floor turnover 
o DGS walks floor with BOE in the afternoon 
o DGS turns floor over to BOE after walk-through 
o DGS restocks floor after hours, but before the next business day starts 

HTI needs two days for testing – 
o Day 1 – HTI conducts tests during day beginning at 7:30 am; overnights 

samples to east coast lab at 6:15 pm 
o Day 2 – East coast lab receives samples the next morning and transmits 

results that afternoon back to HTI.  HTI transmits clearance to BOE. 
CYount stated that BOE is concerned they may not meet the 48 hour 
turnaround time – BCourtnier stated that the 48 hr time frame is a goal to 
maintain the early-start/early-finish schedule. 

LCD 

JLS 

BOE 
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BOE needs five days to move – move back to Floor 4 will be used as test-
case for other floors.  Adjustments to CPM may be needed pending outcome 
of this move. 
o BOE shares results with unions and states date floor reoccupancy/ 

employee moves will commence.  
o BOE moves 

Other Notes 
o This will impact floor move dates reflected on the CPM – from 10 days to 

7 days and shorten the project schedule by approximately 51 days (3 
days x 17 floors) per BCourtnier. JSommerville will update the CPM. 

IV. New Business 
o JSommerville asked if IAQ testing on Floors 23 and 24 will impact work 

on the other floors so she can build it into the schedule (HTI is waiting for 
results). 23rd and 24th floors will be used as overflow and swing space. 

o Brice Mechanical needs access to garage after hours – JLS will give 
VPaul a list of names and badge numbers to have them added for after 
hours access. 

BOE 

JLS/BOE 

V. Other 
 Nothing to report 

VI. Next Meeting 
 August 27, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: August 26, 2009 

Conference No.: 14 

Date & Time: August 26, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

Pamela Mash Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

Jerry Benton Department of General Services – CSS 916 825-7009 Jerry.Benton@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 

X Lachpreet Sandhu HTI 916 752-4418 csandhu@hygienetech.com 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date: ~ October 2010 (Physical work completed ~ August 

2010) 

 Updated CPM distributed at last weeks meeting is currently being reviewed by 
BOE. BOE request a meeting with DGS to discuss future schedule.  Due to 
lessons learned from the first move, and realistic timing of available resources, 
of telecommunication switchover and reasonable accommodations 
requirements, the schedule will be revised to account for the time frames 
needed for BOE moves.  JSommerville & VPaul to schedule a meeting for 
tomorrow to discuss. BCourtnier asked BOE to weigh cost of adding more 
moving personnel against added overhead delay costs to see if cost-saving 
tradeoffs are possible. 

b. 3 Week Look Ahead Schedule: A copy was distributed at the meeting and is 
included with these meeting minutes.  

John Sheehan (JLS) reported the following: 
 Brice Mechanical – Flex Hose & Values change out –  

o Floors 19 and 18 are next. Due to security restrictions, VAV TU -2 in 
Room 1913 (Evidence Room) will not be complete until BOE swings off 
this floor. Flex hose on 14th floor will be done when we move onto the 
floor. 

o The remainder of the floor isolation valves will be changed out over two  
Saturdays (8/29 & 9/12). 

 11th Floor Remediation and Reconstruction on track to meet the current 
schedule. 

o All construction will be completed before the initial furniture delivery 
scheduled for September 4; additional furniture arriving September 11. 

o Shelving – previously contained but now cleared – BOE to move off this 
floor by tomorrow. 

BOE/PMB 

JLS 

BOE 

c. Delays 
 Swinging floor 14 to floor 22 is delayed until Monday 8/31/09, originally 

scheduled to move 8/27/09. 

d. Inspection & Safety Notes 
 None to report. 
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III. Old Business 

 Floor 15 interviews are scheduled for tomorrow.  Ben from LCD will conduct the LCD 
interviews while Chris Corpus is on vacation. 

 Floors 23rd and 24th floors have been cleared by HTI’s IAQ standards, the written BOE 
documentation to follow the verbal approval received today.  BOE plans to move 
to these two floors in the month of September. 

Brice Mechanical now has access to garage after hours. 

T. Ice will continue to call BOE security for access to the garage after hours. LCD 

 DGS is waiting for BOE/HTI comments or approval of the O&M procedures to 
move ahead with a security project BPM is working on.  BOE will comment by BOE/HTI 
tomorrow. 

 JLS still needs swing space designated. MMoore requested that this problem be JLS/BOE/ 
solved by the time we meet next week. BPM/PMB 
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IV. New Business 
 BOE is working on a waiver for their telecommunication vendor to validate the 

voice/data lines are functioning at all locations on each floor prior to moving back 
to each floor and prior to HTI’s IAQ standards. Due to carpet replacement and 
lifting of the furniture the 4th floor move encountered not all v/d lines were 
working. 

 BPM needs more money to continue to purchase carpet for each floor as the 
remediation work is continuing. The time frames needed are 2 month for 
contracting and 6 weeks manufacturing & delivery time. 

BOE 

BOE 

V. Other 
 CYount will be on vacation until 9/8/09. 

VI. Next Meeting 
 September 2, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: August 26, 2009 

Conference No.: 15 

Date & Time: September 2, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 24 


ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

X Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

X Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

Jerry Benton Department of General Services – CSS 916 825-7009 Jerry.Benton@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 

Lachpreet Sandhu HTI 916 752-4418 csandhu@hygienetech.com 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date: ~ December 2010 (Physical work completed ~ October 

2010) 

 BCourtnier said that as BOE gains experience with moves, CPM will be revised 
and distributed. 

b. 3 Week Look Ahead Schedule: A copy was distributed at the meeting and is 
included with these meeting minutes.  

John Sheehan (JLS) reported the following: 
 Brice Mechanical – Flex Hose & Valve change out –  

o DGS requested to finish up the valve replacement on the 22nd floor. 
VPaul to confirm with LHouser to complete the (4) remaining valves as 
soon as possible (BCourtnier asked BOE to reconsider as it will be 
difficult/impossible to replace isolation valves once heating system is 
turned back on). Floors 17 # 6, 7, 8, 2W, will start tonight (Wed) and 1, 2, 
4W, 3, 5 tomorrow night (Thur.). Noted that 1, 9 & 2 are in a secure area 
of the floor. Floor 16 to start Friday night. 

 11th Floor Remediation and Reconstruction is on track to meet the current 
schedule. 

BOE/PMB 

JLS 
BOE 

c. Delays 
 None to report. 

d. Inspection & Safety Notes 
 HTI delayed Brice Mechanical work last night (flex hose/valve change out) while 

performing their inspection of spaces above ceilings.  BCourtnier asked that we 
be sensitive to maintaining Brice’s work schedule. 

HTI 
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III. Old Business 

 Floor 14 will finish moving to the 22nd floor by Friday, 9/4/09. DGS/JLS/BOE are 
scheduled to walk Tuesday morning 9/8/09 at 8:30 am.  LCD will start the 
supplemental assessment at the perimeter wall/punch windows on Tuesday.  

 BOE’s approval of the O&M procedures for cable pulling protocol complete. 

 JLS’ materials will be stored in a container in the garage next to the security 
guard station. Brice Mechanical needs a swing space (other than garage) to 
keep their operation moving efficiently. VPaul will confirm if Brice can move onto 
floor 14 (mail room) this Friday evening. 

 BPM needs more money to continue to purchase carpet for each floor as the 
remediation work is continuing. The time frames needed are 2 month for 
contracting and 6 weeks manufacturing & delivery time. 

 Furniture drop (for 11th floor) will take place this Friday evening as planned. 
JSommerville asked VPaul to verify worker badges – JSommerville will resend 
list to VPaul today. 

 MMoore confirmed that 21st floor (men’s restroom) faucet repairs were made 
this past weekend as scheduled. 

BOE/DGS/ 
JLS/LCD 

BOE 

BOE/BPM 

PMB/BOE 

IV. New Business 

 VPAul said LHouser needs an accurate accounting from BPM of actual costs for 
carpet and paint (including 11th & 4th floors). BCourtnier said costs for the 11th 

floor are still coming in and that we should be able to furnish costs by the end of 
this month. 

BPM 
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V. Other 
 BCourtnier and JSommerville will be on vacation next week. 

VI. Next Meeting 
 September 9, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: September 10, 2009 

Conference No.: 16 

Date & Time: September 9, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

x Caroline Cabias 

(Steve Mercer) 

Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

X Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Pamela Mash 

(Ashley Tangeraas) 

Board of Equalization (BOE) 916 322-1696 Pamela.Mash@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

x Tim Bow Department of General Services – BPM 916 375-4960 Tim.Bow@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

X Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

Jerry Benton Department of General Services – CSS 916 825-7009 Jerry.Benton@dgs.ca.gov 

Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. Current Status – there are no date revisions since last week’s meeting. 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = ~ December 2010 
 Physical Work completed by ~ October 2010 
BOE asked that floor isolation valve work in janitor closets be added to the CPM. 

b. 3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes.  

John Sheehan (JLS) reported the following: 
 11th Floor Remediation – Main 

o Progressing as scheduled; remaining furniture to be delivered this Friday 
after 5pm. Deliveries work out OK last weekend with the exception that 
keys were left in a delivery van and it was stolen. 

 Brice Mechanical – VAV schedule 
o Crew is completing change outs quicker than anticipated.  Floor 15 will 

be completed Thursday; will begin Floor 14 on Friday.  See schedule for 
dates work will be completed on the other floors. 

o VPaul (BOE) requested that JLS email him schedule changes as soon 
as they are known so EEs can be noticed. 

 Brice Mechanical – Floor Isolation Valves  
o On schedule; work will be conducted over the next 3 weekends 

 14th Floor Remediation – per CPM 
o Work proceeding per the schedule 
o BOE staff testing phone/data connectivity on kinked cable along walls; 

ordering more cable to have on hand if needed 
o JLS Reconstruction – this item will be expanded and reported upon next 

week. 
 Janitor Closets on Floors 3, 8, 9 and 10 (and possibly 5) 

o JLS will remediate areas above these ceilings this weekend and will add 
isolation valve work to next week’s 3-Week Look-Ahead Schedule 

o Work on 2, 5 and 6 will be completed the weekend of September 18-21. 
o HTI will have staff present during the work.  
o CYount (BOE) raised concerns about containment areas that may 

require extension into high traffic areas on the 1st floor janitor closet and 
the venting of these areas.  DGS responded that protocols regarding this 
work were discussed at today’s premeeting and will be available for 
review in a couple of days. CYount requested a 5 to 10 day lead time for 
BOE to review the work plan. 

JSommerville 

JLS 

BOE 

PMB/LCD/JLS 

c. Delays 
 None to report. 

d. Inspection & Safety Notes 
 None to report. 
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III. Old Business 
 PMB is close to finalizing the cash flow analysis requested by BOE (BCourtnier 

and JMartone are working on this). Carpet funding for the next cycle of floors 
(16 & 3) is delayed due to funding issues.  MMoore mentioned that a means to 
avoid floor turnover delays might be achievable even if carpet is delayed due to 
funding (since carpet replacement is maintenance issue with exception of carpet 
lifted adjacent to walls and core areas for VMG inspection).  

PMB/BOE/ 
BPM 

IV. New Business 
 Boilers – VPaul (BOE) asked and DGS confirmed that the procedures for firing 

up the boilers for the first time include having staff present to inspect the lines to 
ensure they are supported, and that the boilers be fired up on a weekend.  DGS 
also noted that after the flex hoses & valves were installed, Brice performed 
extensive pressure testing for each valve at twice the normal pressure to ensure 
the line will hold.  Boilers will be fired up sometime in October (depends on 
weather) after all VAVs are completed 

 Floor 11 Turnover – Estimated time frame early October, pending furniture 
delivery and if no other issues arise. 

 It was noted that 4th floor ceiling tile (reported as stained by BOE yesterday) 
were old stains (not indicative of a new leak) and would be changed out by 
BPM. 

BPM 

BPM 

V. Other 
 Floor 22 – There are 4 isolation valves to be completed after the floor is vacated 

during the next swing.  
 BOE Plant Policy – CCorpus (LCD) inquired about plans for BOE to adopt a no 

plant policy.  LHouser (BOE) indicated that one is in process, that it allows for 
some plants, and that HTI and LCD will have an opportunity to review it before it 
is published. 

 Non-BOE/DGS participants were excused and the meeting continued for 
BOE/DGS staff.  Subjects covered included:  

o Floor 23 & 24 items to complete list – BOE provided a partial list to DGS. 
Follow up plunchlist walk to be scheduled – work to be completed by 
9/21/09. 

o  4th Floor isolation valve change-outs in Janitor Closet and work in 
Storage Room 4C. 

o Project costs and funding. 
o BOE communications to EEs regarding normal/routine O&M work in the 

building – BOE and DGS collaboration with respective public affairs 
personnel where appropriate. 

o ½ face and full face respirators were left on 22nd floor following last round 
of VAV work (on 9/4/09) – PMB to investigate. 

BOE 

PMB/BPM/ 
BOE 

PMB 

PMB/BOE 

PMB/BOE 

PMB/JLS 

VI. Next Meeting 
 September 16, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 

Issue Date: September 21, 2009 

Conference No.: 17 

Date & Time: September 16, 2009, 10:30AM 

Location: Board of Equalization Building, Conference Room 2221 


ATTENDEES

 Name Company Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

X Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Ashley Tangeraas Board of Equalization (BOE) 916 322-1696 Ashley.Tangeraas@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

Tim Bow Department of General Services – BPM 916 375-4960 Tim.Bow@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

Jerry Benton Department of General Services – CSS 916 825-7009 Jerry.Benton@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. Current Status – Revision dated 9/14/09 was issued and will require revisions 
discussed at today’s meeting and DGS will deliver five (5) hard copies to BOE by COB.  
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 11/21/2010 
 Physical Work completed by 10/9/2010 

b. 3-Week Look-Ahead Schedule: A copy was distributed at the meeting and will be 
revised and reissued by COB today to address floor isolation valve replacement 
work to be performed this week. 

John Sheehan (JLS) reported the following: 
 Brice Mechanical – VAV schedule 

o New schedule issued later today and DGS to e-mail to BOE. 
o Floors remaining to be completed Floors 1-10. Replacement of flex 

hoses & valves will resume on the 10th floor beginning next Monday 
evening. 

 Brice Mechanical – Isolation Valves  
o Floors to be completed include 10, 9, 8, 7, 6, 5, 4, 3, 2, & 1. Floors 10, 9, 

8, 7, 6, 5, 3, 2 are schedule for Wednesday, Thursday and Friday of this 
week. 

o  4th Floor remediation is required above ceiling, prior to replacement of 
this isolation valve.  Remediation work to be completed this weekend. 

o  1st Floor JLS/LCD to come up with a work plan and DGS to provide to 
BOE by COB today.  John S. reported the containment erected will not 
infringe of path of egress for BOE employees. There is a window 
between 10/7/09 & 11/17/09 to perform work (if it infringes upon 
corridor). 

o Brice Mechanical’s efforts are focused on completing the isolation valves 
replacement before the cold weather hits and the boilers are fired back 
up for the winter season. 

 14th Floor Remediation – per CPM 
 The punchlist work on the 23rd & 24th floors will be completed this week (BOE 

will need to move/store spare furniture in misc. offices). 

c. Delays 
 The selected site where current lease negotiations were currently underway are 

deemed unsuccessful and the “deal is off”, therefore the 19th floor employees 
internal swing shall be determined at a later date and incorporated into the CPM 
schedule. 

PMB 

JLS/PMB 

JLS/PMB 

DGS/BOE 

BOE 
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d. Inspection & Safety Notes 
 The verbal and e-mail documented amended protocol, as it relates to the 14th 

floor Men’s restroom. DGS does not see the repairs as a temporary fix but as 
permanent, however BOE views as a temporary fix until such time any future 
water event will require penetrating into this area in the future whereby making it 
temporary fix. 

 It was discussed at length regarding HTI’s observation LCD’s completing the 
water damage assessment and Brice’s schedule to complete the work in a 
timely manner.  It was agreed that JLS will pop the tiles in close proximity to the 
VAV locations, HTI will complete their observation, and LCD will document the 
information for the purposes of finishing the building wide water damage 
assessment work.  This will occur in 3 successive days/nights and be ahead of 
Brice Mechanical work. 

HTI/LCD/ 
JLS 

III. Old Business 
 Cash flow analysis and carpet funding, BOE requests a mandatory meeting as 

soon as possible with all parties to review all funding BOE has transfer or 
identified to complete the project.  Bob C. to set up a meeting with Jim M., 
Caroline C. and Liz H. DGS to delivery the current 3 page estimate to BOE 
today. Cash flow is holding up funding for carpeting on successive floors (also 
noted that carpet mills will be closed for 2 weeks during the Christmas/New Year 
season). 

BOE/DGS 

IV. New Business 
 The next floor to interview is 16. LCD would like to schedule 16 & 17th floor 

interviews ASAP. LCD to schedule all future floor by floor interviews and 
continue to coordinate with BOE to complete all interviews as soon as possible 
and not wait for the floors to temporary swing space out. 

LCD 
BOE 

V. Other 
 N/A 

VI. Next Meeting 
 September 23, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: October 12, 2009 
Conference No.: 20 
Date & Time: October 7, 2009, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Ashley Tangeraas Board of Equalization (BOE) 916 322-1696 Ashley.Tangeraas@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

Tim Bow Department of General Services – BPM 916 375-4960 Tim.Bow@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

X Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

Jerry Benton Department of General Services – CSS 916 825-7009 Jerry.Benton@dgs.ca.gov 

Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 1/14/2011 
 Physical Work completed by 12/02/2010 
 Updated CPM was distributed. There are no substantive changes that alter the 

completion date.  The dates of Board Meetings were added. 

b. 3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

John Sheehan (JLS) reported the following: 
 Brice Mechanical – VAV schedule 

o  7th Floor – will finish last valve change-out tonight. 
o  6th Floor – will start tonight and complete on Friday night. 
o  5th Floor – Requested BOE approval to do this work on Saturday.  BOE 

will confirm and respond to request. 
o  3rd Floor – per schedule. VPaul will inform JLS if security on floor will be 

a concern. 
o  2nd Floor – per schedule 
o  1st Floor – work involves high ceilings.  Initial work will identify areas 

requiring remediation; then a remediation strategy will be developed and 
executed. 

 14th Floor Remediation – HTI started testing today. 
 15th Floor Remediation and Reconstruction 

o Proceeding per CPM 
o BOE turnover to DGS – goal is to schedule walk through for Thursday 

between 3:30 and 4 pm – BOE to confirm 

BOE 

BOE 

JLS/LCD/ 
HTI 

BOE 

c. Delays 
 None to report. 

d. Inspection & Safety Notes 
 O&M protocol for minor wall penetrations was forwarded to HTI for review and 

response. Response from HTI is pending. 
 Spaces behind toilets 

o All floors will be surveyed.  Floors 4 & 11 will be inspected Friday night 
(all others will be inspected when floor is turned over). 

o Protocol already in place.  LCD and HTI met to discuss minor revisions 
to the protocol. LCD (Chris) will draft a summary of the discussions and 
resulting revisions and distribute to all parties. 

HTI/BOE 

LCD/HTI 

LCD/HTI 

III. Old Business 
 10/17/09, 8:00 am, is confirmed as date/time to investigate the 1st floor. 
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IV. New Business 
 Due to operational needs, BOE is considering swapping floors 3 (CPM, Line 

156) and 2 and 17 (CPM, Line 186) for other floors.  Any swaps, according to 
BOE, will not alter the overall CPM completion date. 

 Communications between DGS and BOE for the next few weeks –  
o Email Relief – BOE (CYount and VPaul) requested DGS reduce the 

number of emails sent by individual staff and where possible, to group 
items in a single email; BOE also requested they be cc’d where 
appropriate. 

o Time Sensitive Issues – When DGS requires a decision and/or quick 
response from BOE on a time sensitive issue, instead of sending an 
email, BOE requests that DGS call Charlene (801-8481) or Vince (825-
8905) on their cell phone, followed up with a confirming email. 

 Noise on 11th floor – Further investigation pending on building noise and 
vibration on the northeast side. 

BOE 

BOE/BPM 

V. Other 
 Special Repair funding – clarification on elevator modernization, carpet and 

painting moneys – BOE (CYount) will meet with BPM (Armstrong & Lambeth) to 
discuss.  

BOE/BPM 

VI. Next Meeting 
 October 14, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: October 19, 2009 
Conference No.: 21 
Date & Time: October 14, 2009, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Ashley Tangeraas Board of Equalization (BOE) 916 322-1696 Ashley.Tangeraas@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

Kenny Hsi Hygiene Tech (HTI) 310 213-2186 khsi@hygienetech.com 

Heath Lesher JLS Environmental Services (JLS) 916 869-7899 hlesher@jlsinc.com 

Shane Lesher JLS Environmental Services (JLS) 916 869-0009 slesher@jlsinc.com 

David Locke JLS Environmental Services (JLS) 916 870-4564 dave@jhpcact.com 

Melissa Powers JLS Environmental Services (JLS) 916 660-1525 mpowers@jlsinc.com 

Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

Katie Woodards JLS Environmental Services (JLS) 916 240-3043 katie@jlsinc.com 

Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

Tim Bow Department of General Services – BPM 916 375-4960 Tim.Bow@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

Kevin Mayugra Department of General Services – BPM 916 825-3023 Kevin.Mayugra@dgs.ca.gov 

Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Jim Powell Department of General Services – DSS 916 375-4307 Jim.Powell@dgs.ca.gov 

Marie Maddy Department of General Services – DSS 916 375-42321 Marie.Maddy@dgs.ca.gov 

Jerry Benton Department of General Services – CSS 916 825-7009 Jerry.Benton@dgs.ca.gov 

Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 

X Michael Anglin Board of Equalization (BOE) 916 417-8452 Michael.Anglion@boe.ca.gov 

X Barbara Beck Board of Equalization (BOE) 916 445-0360 Barbara.Beck@boe.ca.gov 

X Heidi Mazzola Board of Equalization (BOE) 916 324-2361 Heidi.Mazzola@boe.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 1/14/2011 
 Physical Work completed by 12/02/2010 
 No changes from the CPM that was distributed on 10/7/09. 

b. 3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

Greg Sheehan (JLS) reported the following: 
 Brice Mechanical – VAV schedule 

o  5th Floor – completed. 
o  3rd Floor – per schedule; work may extend to Monday due to the 

placement of the VAV and what is located under it; will know tonight. 
o 22nd Floor – per schedule.  BOE move will be competed by COB Friday. 
o  1st Floor Planning Meeting – per schedule.  Will go into the ceiling and 

inspect; valves are located in the atrium lobby, over the reception area 
and historic room. 

o Start up boilers – will begin filling them up on Friday, October 23, one 
floor at a time. JLS and Brice will do floor walks and check for leaks; this 
is routine protocol.   

 15th Floor Remediation and Reconstruction 
o Proceeding on schedule 
o Remediation/Construction of Men’s and Women’s restrooms 

 Negative results behind toilets and urinals 
 Two new urinals will be installed. 
 Scrubbing scheduled for today 
 Ready for testing by HTI and LCD on Thursday 

o Mold found in cove base in 1502 and 1510; containments will be 
constructed. 

o Punched windows 
 Northeast – will be completed today; no issues. 
 Southeast – Containments will be constructed today; issues on 

other floors have typically occurred in the southeast corner of the 
building. 

o DGS turnover to BOE anticipated for November 2. 

c. Delays 
 None to report. 

d. Inspection & Safety Notes 
 None to report 
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III. Old Business 
 Protocol for restroom walls and minor wall penetration approved by HTI and 

BOE. LCD (CCorpus) will issue final version. 
 Noise issue on Floor 11.  TRU employees confirmed existing noise condition.  

BOE considering “white noise” to help mask it. 

IV. New Business 
  4th and 11th Floors’ women’s restroom ceilings small amount of mold found in 

vestibule areas; will be cleaned and sheetrock replaced.  Remediation work 
planned for November 12-16, between the swing moves.  The 4th floor discovery 
involves the firewall; first layer will be removed and replaced and not impact 
firewall; this can be completed over a weekend. Containment areas will be 
confined to restroom and not extend to hallway corridors.  

 Failure of Curtain Wall – DGS (Dave Edwards) will be consulted on issue.  LCD 
will develop protocol; work can only be done when everything is dry. 

 Wet ceiling tiles on Floors 10 & 11 – Involves same leaking channel; BPM staff 
are monitoring and changing tiles. 

 Power surges and false alarms –Vince commented yesterday's power surges 
and false alarms that were set off. Efforts explained by BPM’s J. Beesley as to 
why alarms went off; Simplex out today to trouble short whole system/faulty 
sensor. Power surges happened all over Sac due to storm.  Moves were 
temporarily stopped so people didn’t get trapped in elevators with boxes and 
equipment. BOE reported it won’t delay the next moves. Only complaint was 
with the freight, not the low or high rises. BOE noted that if this happens in the 
future, we'll need to discuss the impact to the schedule.  Fortunately, BOE has 
been able to complete moves faster than the 5 day allotment. 

V. Other 
 DGS received funding from the recent form 22 submitted for additional funding 

for the building wide remediation. 
 BPM still trying to meet with Wendy Santos and Ashley to go over the funding 

spreadsheet; need to track the monies to and from or if redirected from one 
project to another. 

VI. Next Meeting 
 October 21, 2009, 10:30 am, BOE, Conference Room 2221.  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: November 12, 2009 
Conference No.: 25 
Date & Time: November 10, 2009, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES

 Name Company Telephone E-mail 

Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

X Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jerry.Lairamore@boe.ca.gov 

X Ashley Tangeraas Board of Equalization (BOE) 916 322-1696 Ashley.Tangeraas@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

Ted Ice LaCroix Davis LLC (LCD) 925-299-1140 tice@lacroixdavis.com 

Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

Tim Bow Department of General Services – BPM 916 375-4960 Tim.Bow@dgs.ca.gov 

Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

Robert Rodriguez Department of General Services – BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 1/14/2011 
 Physical Work completed by 12/02/2010 
 Summary of Changes: 

o 15th Floor – BOE will have until Monday 5pm to complete move 
o 11th Floor Women’s Restroom Remediation – Work scheduled for Nov 17 
o  4th Floor Women’s Restroom Remediation – Work scheduled for Nov 20 
o  9th Floor move to 11th Floor will begin Nov 30 

 11/4/09 CPM Review Meeting between BOE and DGS – meeting went well.   
o Amended schedule for 3rd Floor approved 
o Schedule for 2nd Floor is in progress 
o  1st Floor IFTA group is scheduled to move May 3 – 7 

  9th Floor Carpet – DGS is confirming delivery date (before Christmas) because 
carpet mills shut down for Christmas.  A post-Christmas delivery will cause 
schedule delays and impact remaining floors’ schedules.   

 Dates pertaining to Floors 2 and 3 must remain intact due to critical business 
operations. 

b. 3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

Greg Sheehan (JLS) reported the following: 
 Brice Mechanical – 1st Floor VAVs are all completed; building heating system is 

charged. Finishes above reception area are complete. 
 16th Floor Remediation and Reconstruction – on schedule (turnover on 11/30). 
 16th floor Popouts 

o Pop-outs – 
 Work continues – Some cleared; others scheduled for 

remediation 
 Test anomaly – HTI test cleared; LCD test was positive.  Another 

test will be performed today by LCD. 
o Ceilings above restroom – no VMG per LCD (CCorpus) 

 1st Floor - New Scheduled Work – See discussion under Old Business 
 Historical Room Reconstruction 

o All work is completed; a small support piece from chandelier (not 
historic) broke – a minor repair which JLS will complete tonight 

o Room was cleared prior to construction  
o BOE will reoccupy room this Thursday. 

  4th and 11th Floors Women's Restroom Remediation – see discussion under 
CPM 

  9th and 10th Floors employee interviews will be scheduled next week for 
Wednesday or Thursday by VPaul. 

 LCD will conduct fire sprinkler cabinet inspections Thursday & Friday after hours 
 JLS, HTI and LCD all plan to work on 11/11/09 to take advantage of the State 

holiday 

BOE 

LCD/HTI 
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c. Delays 
 Carpet delivery to be determine for 9th Floor; must be delivered before 


Christmas to remain on schedule. 


d. 	Inspection & Safety Notes 
 None to reportIII. 

Old Business 
  1st Floor Work Plan 

o	 MMoore cautioned that the work plan is still in development and much 
information can not be known until areas are made available for work. 

o	 Floor plan was used as a visual aid for discussion purposes. Areas 
highlighted in color require remediation work.  DGS will develop JLS/LCD/ 
spreadsheet detailing:  PMB 
 Each work area listed by number (corresponding to floor plan) 
 A description of the problem for that particular area 
 The remediation required 
 Work time frame 
 Containment options/requirements and their impact to work space 

 LCD will identify if any containments are needed in order 
to access, inspect and take samples 

	 Once containments are built, they will probably remain up 
until remediation is completed. 

 Heavy/major equipment relocation options/requirements 
o	 CPM shows that work is not schedule to begin until the summer of 2010. 

The entire floor will require approximately 90 days of work; however, 
certain areas can be staged to allow work to begin before the summer of 
2010. 

o	 Round Table discussion regarding work plan ideas: 
 Restrooms – do one set of restrooms at a time 
 Reception area – work is scheduled for May, team will look into 

only closing off impacted portion and leaving remaining area open 
for business. 

 Cafeteria and Child Care Center – do investigation during the 
Christmas/New Year’s holidays if they are shut down during this 
time. BPM (JArmstrong) will contact the Department of 
Rehabilitation’s BEP contact and Child Care Center’s Board of 
Directors to discuss (note - it was latter confirmed that these 
areas will not shut down between Christmas and Ney Year’s). 

 Warehouse – BOE uses space for storage; should look into doing 
this between a floor swing 

 Consider scheduling smaller areas for weekend work, e.g., locker 
room, restrooms, cafeteria, child care center, production shop, 
mail room, etc. 

PMBo Cost estimates can be developed after a full work scope is determined 
 Status of stained ceiling tile change out protocol – LCD (CCorpus) received 

HTI’s feedback last night and will incorporate it into the existing protocol and re- LCD 
release a revised final version to DGS and BOE 

 Furlough Friday Work Schedule – MMoore and JSommerville are available by 
phone on Furlough Fridays but can work it if necessary using the Self-Directed PMB 
Furlough Friday option. 
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IV. New Business 
 Elevator Close-out Report from BioMax – CD enclosed with report is not 

complete. DGS contacted BioMax to request replacement CDs. 
 BOE’s BCP meeting with Department of Finance – Project cost information 

requested for 1st Floor is not available yet; will be provided to BOE by DGS after 
project scope is determined. 

PMB 

BOE/PMB 

V. Other 
 None reported. 

VI. Next Meeting 
 November 18, 2009, 10:30 am, BOE, Room 2221  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: November 19, 2009 
Conference No.: 26 
Date & Time: November 18, 2009, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES

 Name Company Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

X Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jerry.Lairamore@boe.ca.gov 

X Ashley Tangeraas Board of Equalization (BOE) 916 322-1696 Ashley.Tangeraas@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

Tim Bow Department of General Services – BPM 916 375-4960 Tim.Bow@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 
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Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 1/14/2011 
 Physical Work completed by 12/02/2010 
 Revised CPM will be distributed after delivery date for carpet on the 9th floor is 

confirmed; a pre-Christmas delivery will not impact the CPM; BPM is following 
up on obtaining delivery date confirmation which is expected today.  Immediate 
concern is that the 9th floor is beginning to pack for moving. BOE stated that 
CPM dates for 2nd and 3rd floors must stay firm if the delivery date for the 9th floor 
carpet impacts the schedule.  Contingency plan may be to switch the 9th and 
18th floors (VPaul to confirm if this is possible) or to begin work on the 1st floor’s 
smaller projects. BOE/DGS to consider options and develop strategy. 

 BOE noted a CPM scheduling conflict with activities on two different floors 
scheduled for December 4; both cannot happen at the same time, JSommerville 
will make correction. 

 LCD will proceed with interviewing 9th and 10th floor employees this Thursday, 
as previously scheduled. 

b. 3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

Greg Sheehan (JLS) reported the following: 
 16th Floor Remediation and Reconstruction – on schedule.  The Turn-over to 

BOE Walk-thru is scheduled for Monday, November 30, at 10 am. 
  4th and 11th Floors Women's Restroom Remediation – on schedule. 
  1st Floor – One additional VAV on the 1st floor (in Room 115 behind the ATM) 

not shown on previous maps was discovered; JLS will coordinate with Brice 
Mechanical to perform the change-out this Friday after 6:00 pm. The room, a 
former janitor closet, is now a conditioned room housing heat-generating 
equipment. BPM will bring in temporary cooling units to keep room cool while 
the change-out takes place. LCD will confirm tomorrow evening if any 
remediation work is required. 

c. Delays 
 Carpet delivery for the 9th Floor must be before Christmas to remain on 

schedule. 

d. Inspection & Safety Notes 
 None to report 

BPM 

BOE/PMB 

PMB 

BOE/LCD 

JLS 

BPM 
LCD 
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III. Old Business 
  1st Floor Work Plan 

o Final cost estimates are still being developed (access to test/sample 
areas is needed); DOF is apprised of this. 

o BOE will provide LCD access to all 1st floor areas for sample collection 
and testing; three days are required to complete this task.  This is follow-
up to the previously completed visual inspections. Testing will start with 
the restrooms this Thursday; BOE to advise when other areas can be 
accessed by this Friday. 

 O&M employee hygiene protocol 
o This is outside the scope of work related to the remediation activities. 
o BOE (lead) will work with BPM to develop a protocol addressing 

employee hygiene practices in employee work areas.  The goal is to 
categorize what mold incidents are water leak issues verses poor 
employee hygiene/food consumption practices. Moldy, decomposed 
foods or soiled work areas with a mold-like appearances do not warrant 
response from an Industrial Hygienist.  Employees must bear 
responsibility for cleaning up after themselves; it is not a custodial 
responsibility. 

 Elevator close out report CD – replacement CDs were received from BioMax to 
replace bad ones delivered with the report; BOE confirmed receipt of two CDs 
delivered by DGS. 

 Stained ceiling protocol - CCorpus will issue the final version today. 

PMB 

BOE 

BOE/BPM 

LCD 

IV. New Business 
 None noted. 

V. Other 
 None noted. 

VI. Next Meeting 
 November 25, 2009, 10:30 am, BOE, Room 2221  
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MEETING MINUTES 


Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: December 1, 2009 
Conference No.: 27 
Date & Time: November 25, 2009, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES

 Name Company Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jerry.Lairamore@boe.ca.gov 

X Ashley Tangeraas Board of Equalization (BOE) 916 322-1696 Ashley.Tangeraas@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Charlene Yount Board of Equalization (BOE) 916 445-3498 Charlene.Yount@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

X Efrain Ramos JLS Environmental Services (JLS) 916 869-6407 eramos@jlsinc.com 

Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

Tim Bow Department of General Services – BPM 916 375-4960 Tim.Bow@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Jim Martone Department of General Services – PMB 916 376-1717 Jim. Martone @dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

Gary Lee Department of General Services – RESD 916 376-1862 Gary.Lee @dgs.ca.gov 

1
 



 

 

  

 
 

 
 

 

 

 
 
 
 

  

 
 

 
 

 
 

 
 

 

 
 

 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 

  

 
 

 

 
 

Item Description Action 
I. Corrections or additions to previous meeting minutes 

  None to report. 

II. Schedule / Progress 
a. CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 1/14/2011 
 Physical Work completed by 12/02/2010 
 Revised CPM will be distributed next week to reflect changes for 9th floor swing 

to floor 11 which begins on 11/30/09, and the move back to start on 1/6/10 
through 1/12/10. The change is due to the carpet ship date - at this time it is 
12/18/09. 

 Note that all holidays will be excluded from BOE move days. 
 BPM needs to be notified as soon as possible when deviations in the CPM floor 

sequence turnover are made, due to the contract amendments that will be 
required for the carpet installer. 

b. 3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

John Sheehan (JLS) reported the following: 
 16th Floor Remediation and Reconstruction have been completed. 
 The additional 4th and 11th Floors Women's Restroom remediation (above ceiling 

spaces) has been completed. 
c. Delays 
 Carpet delivery for the 9th Floor has delayed the installation and move back for 

BOE by one week. 

d. Inspection & Safety Notes 
 LCD’s tape lift samples protocol are waiting for any revisions by HTI. 

PMB 

PMB/BPM 

BPM 

HTI 

III. Old Business 
  1st Floor Work Plan and Focus meeting to be schedule in early December 2009. 

MMoore requested a list from BOE stating concerns to be addressed during the 
focus meeting. At the request of BOE, no further work (including 
testing/investigation) can be accomplished on the 1st floor until the focus meeting 
is held. 

 Turnover walk through for the 16th floor is scheduled for 11/30/09 at 10:00 am. 
 DGS stated the 1st floor investigation will take LCD 1-2 days to complete and 

await access to these areas by BOE.  BOE wants to determine occupied vs. 
non-occupied areas and possible escorts may be required the locations not 
currently accessed. L Houser to determine when she returns from vacation. 

BOE 

2 




 
 

 
 

  

 
 
 
 
 

 
 
 

 

 

  
  

 

 

 
 

IV. New Business 
  9th Floor 
Turn over of the 9th floor is scheduled for 12/7/09 (@ 10:00 am). The demolition of 
the carpet to begin on 12/8/09 and LCD is scheduled to start their assessment on 
12/9/09. 
January 9th & 10th the power will be off in the building so BPM can complete their 
switch gear testing - no remediation work will be conducted this weekend. 

BPM 

V. Other 
 L. Houser will be back from vacation December 2nd . 
 Charlene Yount has accepted another position and will no longer be DGS’ 

contact. Vince Paul and Liz Houser will continue to manage the project for BOE. 

VI. Next Meeting 
 December 2, 2009, 10:30 am, BOE, Room 2221 
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