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MEETING MINUTES 
                       

  
1 

 
Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: January  18, 2010 
Conference No.: 84 
Date & Time: January 12, 2011 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

 X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov  

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov  

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov  

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov  

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov  

X Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jlairamore@boe.ca.gov   

X Lisa Senittg Board of Equalization (BOE) 916 445-4430 Lisa.seniffg@boe.ca.gov 

X Lynne Baker Board of Equalization (BOE) 916 324-2361 Lynne.baker@boe.ca.gov  

X David Sills Board of Equalization (BOE) 916 445-3023 David.sills@boe.ca.gov  

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com  

X Bob Courtnier Board of Equalization – (BOE) 916 322-3729 Bob.Courtnier@boe.ca.gov  

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com  

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com  

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com  

 Steve Davis LaCroix Davis LLC (LCD) 925 299-1140 sdavis@lacroixdavis.com  

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

X Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com  

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov  

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov  

 Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov  

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov  

     

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov  

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov  

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov  
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Item 

 

Description Action 
I. 
 

 

Corrections or additions to previous meeting minutes 
 None. 

 
 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 4/8/2011 
 Physical Work completed by 2/25/2011 
 Current issue date 1/5/11. 
 

 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor –The conference rooms #114, 117 & 118 were completed last 

weekend.  A new discovery outside room 114 at the cafeteria east wall will be 
remediated when the carpet replacement takes place on 1/28/11. The reception, 
Area 1 (east side) and behind the reception counter will start on Friday 1/15/11 
and be completed over the 3 day weekend. Area 2 will be completed the next 
weekend, 1/21/11.  BPM’s cafeteria carpet replacement and removal is 
scheduled for 1/28/11, sample taken were unremarkable and JLS may be able to 
complete in one weekend.   

 Room 143 - Carpet replacement will be complete by dividing space into three 
areas. This area will be scheduled to start after the end of BOE “Rush Period” on 
February 4, 2011 and complete by 2/25/11.  BOE will move staff out of work area 
the day before work begins.  A detailed schedule will be provided prior to starting 
this area for the carpet replacement. 

 19th Floor – Turn over of the 19th floor is scheduled for 1/12/11 at 3:00 pm. 
 5th Floor – DGS will receive floor 5 from BOE on Monday 1/24/11, time to be 

determined. This is the last floor to remediate. The plan is to start with the server 
room and complete within one week. 

 
c. Delays/Accelerations 
 None to report.  

 
d.  Inspection & Safety Notes 
 
 None to report. 

 
DGS 
 
 
 
 
 
 
 
 
 
 
JLS/BOE 
 
 
 
 
 
 
 
BOE 
DGS 
JLS 
 
 
JLS 
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III. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IV. 

 
Old Business 
 5th Floor – BOE has agreed to allow the halon system to be turned off or 

“sleep mode” while the investigation/remediation takes place in the server 
room. Hours of remediation will be from 7:00 am to 5:30 pm. DGS will 
provide  48 hour notice to BOE as to how long the work will take once the 
investigation is completed so BOE can coordinate additional security if 
needed. BOE will provide JLS the sign-in/sign-out log sheet with their 
required information for this “restricted access” area, for possible future 
audit purposes. The earliest start for JLS to access the server room will be 
2/4/11.  JLS will start with the other floor investigation/remediation on 
1/24/11.  

 LCD prepared the draft black/gray water O & M. This document is still 
under review by BOE. 

 DGS provided a copy of project cash flow and ABMS “Funding Report” to 
BOE and will provide the electronic cash flow spreadsheet to BOE/B. 
Courtnier. 

New Business 
 
 BOE has requested the UPS system batteries be replaced during the 

remediation of the server room. BOE will provide the specification, cost 
and vendor to DGS. 

 

 
 
BOE 
JLS 
DGS 
 
 
 
 
 
 
 
BOE 
 
DGS 
 
 
 
 
BOE 

V. Other  
 None. 

 
 

VI. Next Meeting  
 
 January  19, 2010, 10:00 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: January  20, 2010 
Conference No.:  
Date & Time: January 19, 2011 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

  Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov  

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov  

 Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov  

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov  

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov  

X Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jlairamore@boe.ca.gov   

X Lisa Senittg Board of Equalization (BOE) 916 445-4430 Lisa.seniffg@boe.ca.gov 

X Lynne Baker Board of Equalization (BOE) 916 324-2361 Lynne.baker@boe.ca.gov  

 David Sills Board of Equalization (BOE) 916 445-3023 David.sills@boe.ca.gov  

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com  

X Bob Courtnier Board of Equalization – (BOE) 916 322-3729 Bob.Courtnier@boe.ca.gov  

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com  

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com  

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com  

 Steve Davis LaCroix Davis LLC (LCD) 925 299-1140 sdavis@lacroixdavis.com  

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

X Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com  

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov  

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov  

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov  

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov  

     

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov  

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov  

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov  
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Item 

 

Description Action 
I. 
 

 

Corrections or additions to previous meeting minutes 
 None. 

 
 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 4/8/2011 
 Physical Work completed by 2/25/2011 
 Current issue date 1/5/11. 
 

 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor – The reception, Area 1 (east side) and behind the reception counter 

was completed last weekend. Area 2 will be completed this weekend, 1/21/11.  
BPM’s cafeteria carpet replacement and removal is scheduled for 1/28/11, 
samples taken were unremarkable and JLS may be able to complete in one 
weekend.   

 Room 143 - Carpet replacement will be completed by dividing space into three 
areas. This area will be scheduled to start after the end of BOE “Rush Period” on 
2/7/2011 and complete by 2/24/11.  A detailed schedule will be provided prior to 
starting this area for the carpet replacement. 

 5th Floor – DGS will receive floor 5 from BOE on Monday 1/24/11 at 3:00 pm. 
This is the last floor to remediate. The server room investigations/remediation will 
start on 2/4/11 at 7:00 am and is expected to be completed by 2/10/11. DGS will 
notify BOE by Monday, 2/7/11 as to expected time frames to complete the work. 
Samples taken of suspected areas will require weekend lab work.  

c. Delays/Accelerations 
 None to report.  

 
d.  Inspection & Safety Notes 
 M Moore asked LCD to send BOE the proposed training plan for BOE 

staff. 

 
DGS 
 
 
 
 
 
 
 
 
 
 
JLS/BPM 
 
 
 
 
JLS 
 
 
 
JLS/LCD 
 
 
 
 
 
 
 
LCD/BOE 
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III. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IV. 

 
Old Business 
 5th Floor –JLS to access the server room will start on 2/4/11 at 7:00 am. 

BOE has requested the credential of the fire watch personnel while JLS is 
working in this room. The final work plan for this room has been sent by 
M. Moore to BOE electronically - the work plan for remediating the server 
room has been reviewed and approved by all parties.  JLS to confirm a 
fire-watch person (from W Sacto. Fire Dept.) is available. As in the past 
when DGS receives a floor, the security card readers will be turned off.  

 LCD prepared the draft black/gray water O & M, LCD and HTI are working 
out the final details. 

 DGS provided an electronic copy of project cash flow spreadsheet last 
week; however it appears that some of the columns were missing. DGS/js 
will send another copy to B. Courtnier. 

 BOE provided DGS with the quotes provided for the replacement batteries 
for the UPS system. There is a 2-3 week lead time to furnish the batteries. 
The vendor is a CMAS vendor, DVBE, Small Business and three bids 
were obtained and the low bidder was determined.  M. Moore will have 
PMB Branch Chief (or higher) contact B. Courtnier to verify if this work is 
within project scope.  LCD will check area where the batteries are located 
to determined water damage as soon as possible - V. Paul will provide the 
contact for LCD to access area.  

 
New Business 

 
 BPM will paint the Reception Area and Room 143 once the remediation 

and carpet replacement is completed. 
 Elevators to floor 19 will be returned to service by the end of the month; 

BOE is waiting for HTI clearances. BOE to notify BPM when their ready to 
return service to this floor. 

 

 
 
BOE 
JLS 
BPM 
 
 
 
 
LCD/HTI 
 
 
PMB/js 
 
 
PMB 
 

V. Other  
 Mike and Jill will be on furlough this Friday (M Moore to be contacted @ 

home if needed). 
 

 
 

VI. Next Meeting  
 
 January  26, 2010, 10:00 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: January  27, 2010 
Conference No.: #86 
Date & Time: January 26, 2011 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

x  Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov  

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov  

x Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov  

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov  

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov  

X Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jlairamore@boe.ca.gov   

X Lisa Senitte Board of Equalization (BOE) 916 445-4430 Lisa.seniffe@boe.ca.gov 

 Lynne Baker Board of Equalization (BOE) 916 324-2361 Lynne.baker@boe.ca.gov  

 David Sills Board of Equalization (BOE) 916 445-3023 David.sills@boe.ca.gov  

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com  

X Bob Courtnier Board of Equalization – (BOE) 916 322-3729 Bob.Courtnier@boe.ca.gov  

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com  

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com  

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com  

x Jim LaCroix LaCroix Davis LLC (LCD) 925 299-1140 jlacroix@lacroixdavis.com  

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

X Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com  

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov  

 Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov  

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov  

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov  

     

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov  

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov  

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov  
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Item 

 

Description Action 
I. 
 

 

Corrections or additions to previous meeting minutes 
 None to report. 

 
 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 4/8/2011 
 Physical Work completed by 2/25/2011 
 Current issue date 1/5/11. 
 

 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor – The cafeteria carpet replacement and removal is scheduled for 

1/28/11, sample taken were unremarkable. JLS has scheduled work for two 
weekends. 

 Room 143 - Carpet replacement will be completed by dividing space into three 
areas. This area will be scheduled to start after the end of BOE “Rush Period” on 
2/7/2011 and complete by 2/24/11.  A detailed schedule and work plan will be 
provided prior to starting this area for the carpet replacement. V. Paul, M. Hoy,  
and G. Sheehan will meet on Thursday at 10 am to confirm the three defined 
areas.  

 5th Floor – DGS received floor 5 from BOE on Monday 1/24/11 (afternoon). The 
server room investigations will start on 2/3/11 at 7:00 am and is expected to be 
completed by 2/10/11. DGS will notify BOE by Monday, 2/7/11 as to expected 
time frames to complete the work.  The Storage rooms 5b and 5c have 
remediation work above the ceiling. JLS expects to still be completed on 
schedule. 

 
c. Delays/Accelerations 
 None to report.  

 
d.  Inspection & Safety Notes 
 
 LCD will test guard kiosk carpet backing this Friday evening. 

 
DGS 
 
 
 
 
 
 
 
 
 
 
JLS 
DGS/BPM 
 
 
JLS/gs 
BOE/vp 
 
 
JLS 
DGS 
 
 
 
 
 
 
 
 
 
LCD/BOE 
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III. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IV. 

 
Old Business 
 5th Floor –JLS will start the server room on 2/4/11 at 7:00 am. G. Sheehan 

received the bio for the fire watch and will send a copy to M.Moore and V. Paul 
after the meeting.  A list of persons authorized to access the server room will be 
provided to the security guard who will be monitoring the access to this room. V. 
Paul to finalize the list by next Wednesday 

 LCD prepared the draft black/gray water O & M, LCD and HTI are working 
out the final details, Chris and Wes will meet this Friday. 

 LCD’s training for BOE was sent electronically via e-mail however the e-
mail file is too large. Chris will send a disk copy to V. Paul 

 LCD checked the area where the batteries are located to determined 
water damage and none was detected.  Approval from DOF was obtained 
to include battery replacement in this project and JLS will subcontract with 
ANS to replace the batteries which have a 2-3 week lead time. DGS will 
issue a change order to JLS for the battery replacement. BOE will confirm 
hours of work and the specifics for the replacement.   

 
New Business 

 
 None to report. 
 

 
 
 
JLS 
 
BOE/vp 
 
LCD/HTI 
 
LCD 
 
DGS 
 
 
 
BOE 
 
 
 

V. Other  
 Mike and Jill will be on furlough this Friday 
 

 
 

VI. Next Meeting  
 
 February 2, 2010, 10:00 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: February 3, 2010 
Conference No.: #87 
Date & Time: February 2, 2011 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

x  Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov  

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov  

x Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov  

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov  

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov  

X Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jlairamore@boe.ca.gov   

X Lisa Senitte Board of Equalization (BOE) 916 445-4430 Lisa.seniffe@boe.ca.gov 

X Lynne Baker Board of Equalization (BOE) 916 324-2361 Lynne.baker@boe.ca.gov  

 David Sills Board of Equalization (BOE) 916 445-3023 David.sills@boe.ca.gov  

 Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com  

X Bob Courtnier Board of Equalization – (BOE) 916 322-3729 Bob.Courtnier@boe.ca.gov  

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com  

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com  

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com  

 Jim LaCroix LaCroix Davis LLC (LCD) 925 299-1140 jlacroix@lacroixdavis.com  

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

X Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com  

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov  

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov  

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov  

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov  

     

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov  

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov  

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov  

X Lakhpreet Sandhu Hygiene Tech (HTI) 916   
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Item 

 

Description Action 
I. 
 

 

Corrections or additions to previous meeting minutes 
 None to report. 
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II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 4/8/2011 
 Physical Work completed by 2/25/2011 
 Current issue date 1/5/11. 
 

 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor – The cafeteria carpet replacement and removal will require a carpet 

stripper due to problems encountered on 1/28/11. JLS has requested security 
assistance for a one-two hour period when they resume the work in the cafeteria. 
The exhaust machine will run out through the outside coffee patio area on a 
Friday evening and security is needed because the door will be propped open. 
The carpet replacement is completed at the far west of the room and the trophy 
case can be filled once BPM completes their painting. Also sheet rock around the 
columns at the outside wall will be replaced. Two more weekends of work will be 
required for this room. Work in this room has been postponed until after the 5th 
floor has been completed. 

 Room 143 - Carpet replacement will be re-scheduled due to unknown findings 
discovered on the 5th floor and this area being of a lower priority at this time. 

 5th Floor – DGS received floor 5 from BOE on Monday 1/24/11. The server room 
investigations will start on 2/4/11 at 7:00 am and is expected to be completed by 
2/10/11. Currently there are 20 containments built throughout the floor.  A new 
access map will be provided to BOE ISAD staff if they need to access the server 
room, due to the telephone closet required remediation. 

 3rd Floor Parking Garage water heater replacement is schedule for 2/4/11. 
 4th Floor Fire Equipment Room work will be scheduled when BOE confirms end 

of rush period on this floor. When DGS remediated the 4th floor there were no 
issues, however when the overflow incident occurred in room 5A water 
penetrated room 4A. This work will be completed over a weekend. 

 15th Floor men’s room handicap stall flush valve was kicked and will need to be 
replaced. BOE will confirm that no BOE staff is doing overtime on this floor for 
JLS to complete over a weekend. BC asked if this was remediation scope work, 
MM responded that it was. 

 JLS will issue a new schedule by tomorrow morning due to the changes 
discussed at today’s meeting. 

 
c. Delays/Accelerations 
 5th Floor will be delivered as originally scheduled and other remaining areas will 
extend beyond the original construction completion date (2/25/11) by a couple of 
weeks. A new schedule will be issued next week. 

 
d.  Inspection & Safety Notes 
 
 Discovery of one of BEP vending machines had visible mold and obvious 

odor so HTI completed air sample and came back unremarkable, but 
recommended immediate removal from the building. BPM is finding out 
what DOR wants to do with this machine and is coordinating to get it 
cleaned or removed from the building. JLS will remove it from the building 
(store next to their job trailer) by the end of today, if DOR hasn’t made a 
decision.  

 BPM commented on a house keeping item regarding mold growth in the 
t t d f i t BOE l i d th i i t l li i t

 
DGS 
 
 
 
 
 
 
 
 
 
 
JLS 
PMB 
BPM 
BOE 
 
 
 
 
 
JLS 
 
DGS 
JLS 
BOE 
 
JLS 
 
BOE 
 
 
 
JLS 
 
 
JLS 
 
 
 
DGS/js 
 
 
 
 
 
BPM 
 
 
 
JLS 
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III. 

 
 
 
 
 
 
 
 

IV. 

 
Old Business 
 
 5th Floor – A list of persons authorized to access the server room was provided 

to DGS by BOE/vp. 
 LCD is finalizing black/gray water O & M, HTI to confirm final revisions. 
 BOE staff training plan has been reviewed by BOE and will comment after 

the O & M plan is finalized by DGS. 
 BPM’s O & M manual is under review by all RESD parties that are 

affected by the processes for the care of 450 N street building.  
 
New Business 

 
 The kitchen area may be affected at the food prep area, but it has not 

been determined. JLS is working on the cafeteria side immediately 
adjacent to the food prep/kitchen. If any mold is discovered, DGS will 
evaluate condition and notify BOE of any affected areas. A determination 
as to additional work required will then be made. 

 
 It was reported that air flow to the 2nd floor encoding machine room 

temperature has changed recently, however BPM has been monitoring 
the room and the temperature is running between 72 & 74 degrees. BPM 
will continue to monitor and make adjustments as needed. 

 

 
 
 
 
 
LCD/HTI 
BOE 
 
RESD 
 
 
 
 
 
 
DGS 
 
 
 
 
BPM 
 
 
 

V. Other  
 A BOE inquiry was made regarding if moving equipment and furniture off 

the 5th floor to the temporary space would cause cross contamination. 
LCD explained that the remediation work was in the wall area where it’s 
been sealed up; the ongoing air monitoring has been unremarkable. The 
furniture is not the source of contamination. 

 

 
 

VI. Next Meeting  
 
 February 9, 2010, 10:00 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: February 15, 2011 
Conference No.: 88 
Date & Time: February 9, 2011 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

  Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov  

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov  

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov  

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov  

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov  

X Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jlairamore@boe.ca.gov   

 Lisa Senitte Board of Equalization (BOE) 916 445-4430 Lisa.seniffe@boe.ca.gov 

 Lynne Baker Board of Equalization (BOE) 916 324-2361 Lynne.baker@boe.ca.gov  

 David Sills Board of Equalization (BOE) 916 445-3023 David.sills@boe.ca.gov  

 Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com  

X Bob Courtnier Board of Equalization – (BOE) 916 322-3729 Bob.Courtnier@boe.ca.gov  

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com  

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com  

x Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com  

 Jim LaCroix LaCroix Davis LLC (LCD) 925 299-1140 jlacroix@lacroixdavis.com  

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

x Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com  

x Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov  

x Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov  

x Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov  

x Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov  

     

x Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov  

x Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov  

x Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov  

x Lakhpreet Sandhu Hygiene Tech (HTI) 559 213-3911 lsandhu@hygienetech.com  

     

     

 
 
 
 
 
 
 
 



2 

 
 
 
Item 

 

Description Action 
I. 
 

 

Corrections or additions to previous meeting minutes 
 None to report. 

 
 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 4/8/2011 
 Physical Work completed by 2/25/2011 
 Current issue date 1/5/11, but will be updated next week. 
 

 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor – The cafeteria carpet replacement will be postponed until 3/4/11.  A 

guard will be needed for 2 hours from 9:00 am – 11:00 am on 3-5 & 3/12, due to 
the door at the café will be open to the outside of the building for venting. 

 Room 143 - Carpet replacement will be afterhours starting on 3/1/11 and be 
completed by 3/15/11. 

 5th Floor –The server room investigations and remediation will be finished on by 
2/10/11.  The east doorway will be closed off today to replace the carpet and the 
west entrance will be closed off on Thursday for carpet replacement. JLS will 
clean all accessible areas today, once areas are cleaned, BOE will move 
shelving and other equipment back to its original location and JLS will continue to 
clean the server/storage rooms. DGS will notify V. Paul when JLS is ready for 
BOE to move their equipment. This floor is on schedule to be turned back to 
BOE on 2/28/11. 

 4th Floor Fire Equipment Room work is scheduled for 2/11 – 2/13. 
 15th Floor men’s room handicap stall flush valve was completed last weekend. 
 

c. Delays/Accelerations 
None to report 

 
d.  Inspection & Safety Notes 
 

None to report 

 
DGS 
 
 
 
 
 
 
 
 
 
 
JLS 
BOE 
 
JLS 
 
JLS 
DGS 
BOE 
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III. 

 
 
 
 
 
 
 
 
 

IV. 

 
Old Business 
 
 LCD is finalizing black/gray water O & M and this will be given to BPM for 

their use. 
 BOE staff training plan has been reviewed by BOE and will comment after 

the O & M plan is finalized at DGS. BPM will take responsibility for 
completing the O & M manual. 

 The battery replacement at the UPS system will be a hot swap and done 
after hours. 

 
New Business 

 
 The kitchen area may be affected at the food prep area, but it has not 

been determined. If any mold is discovered, DGS will notify BOE of any 
affected areas once any discoveries are made. 

 
 BOE requested the expenditure report through January 2011. J. 

Sommerville will send to C. Cabias by Thursday, 2/10/11. 
 
 Elevator #11 & #12 were never sealed and have water stains, DGS 

reported that JLS will clean and encapsulate the two shafts over 
weekends when working in the cafeteria, which is scheduled for March. 

 

 
 
 
LCD 
 
BPM 
 
 
JLS 
 
 
 
 
DGS 
 
 
 
DGS/js 
 
 
JLS 
 
 
 

V. Other  
 N/A 
 

 
 

VI. Next Meeting  
 
 February 16, 2010, 10:00 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: February 22, 2011 
Conference No.: 89 
Date & Time: February 16, 2011 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

  Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov  

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov  

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov  

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov  

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov  

X Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jlairamore@boe.ca.gov   

 Lisa Senitte Board of Equalization (BOE) 916 445-4430 Lisa.senitte@boe.ca.gov 

 Lynne Baker Board of Equalization (BOE) 916 324-2361 Lynne.baker@boe.ca.gov  

X David Sills Board of Equalization (BOE) 916 445-3023 David.sills@boe.ca.gov  

 Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com  

X Bob Courtnier Board of Equalization – (BOE) 916 322-3729 Bob.Courtnier@boe.ca.gov  

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com  

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com  

x Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com  

 Jim LaCroix LaCroix Davis LLC (LCD) 925 299-1140 jlacroix@lacroixdavis.com  

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

x Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com  

x Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov  

x Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov  

x Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov  

x Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov  

     

x Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov  

x Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov  

x Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov  

x Lakhpreet Sandhu Hygiene Tech (HTI) 559 213-3911 lsandhu@hygienetech.com  
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Item 

 

Description Action 
I. 
 

 

Corrections or additions to previous meeting minutes 
 None to report. 

 
 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 4/26/2011 
 Physical Work completed by 3/15/2011 
 Current issue date 2/16/11. 
 

 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor – The cafeteria carpet replacement will start on 3/4/11.  A guard will be 

needed for 2 hours from 9:00 pm – 12:00 am  on 3-4 & 3/11, due to the door at 
the café will be open to the outside of the building for venting. BOE has 
requested a floor plan layout as to how JLS will split the room due to the kitchen 
prep area adjacent to the cafeteria. 

 
 Room 143 - Carpet replacement will be afterhours starting on 3/1/11 and be 

completed by 3/15/11. 
 
 5th Floor –The server room investigations and remediation is complete. This floor 

is on schedule to be turned back to BOE on 2/28/11. 
 
 Elevator #11 & #12 shafts will be cleaned and marked with an 

encapsulant starting Friday, 3/4/11. Work will be completed over a two 
weekend period. 

 
 1st floor Fire Control Room is accessible for JLS to remediate over a 

weekend.  JLS will provide an alternate egress path prior to beginning the 
work. 

 
c. Delays/Accelerations 

- None to report 
 
d.  Inspection & Safety Notes 

- None to report 

 
DGS 
 
 
 
 
 
 
 
 
 
 
JLS 
BOE 
 
 
 
 
JLS 
 
JLS/DGS 
BOE 
 
JLS 
 
 
 
JLS 
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III. 

 
 
 
 
 
 
 
 
 
 

IV. 

 
Old Business 
 
 The battery replacement at the UPS system will be a hot swap and done 

after hours. JLS is waiting for vendor to confirm when delivery will occur 
(currently, the approximate date for swap out is 3/12/11). BOE will confirm 
if a guard is needed during the replacement. 

 
 Confirmed that JSommerville transmitted a copy of PMB’s revised Cash 

Flow work sheet to BOE last week. 
 
 
New Business 

 
 Exercise Room carpet samples came back negative, BPM’s vendor will 

replace the carpet and LCD will be on site for observation only. 
 

 
 
 
JLS/BOE 
 
 
 
 
 
 
 
 
 
 
BPM/LCD 
 
 

V. Other  
 Mike & Jill on furlough this Friday. 
 Correction will be made on the sign-in sheet to Lisa Senitte’s e-mail 

address.  M. Moore will also add Lisa to the distribution list. 
 

 
 

VI. Next Meeting  
 
 February 23, 2011, 10:00 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: February 23, 2011 
Conference No.: 90 
Date & Time: February 23, 2011 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

  Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov  

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov  

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov  

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov  

 Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov  

X Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jlairamore@boe.ca.gov   

X Lisa Senitte Board of Equalization (BOE) 916 445-4430 Lisa.senitte@boe.ca.gov 

X Lynne Baker Board of Equalization (BOE) 916 324-2361 Lynne.baker@boe.ca.gov  

 David Sills Board of Equalization (BOE) 916 445-3023 David.sills@boe.ca.gov  

 Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com  

X Bob Courtnier Board of Equalization – (BOE) 916 322-3729 Bob.Courtnier@boe.ca.gov  

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com  

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com  

x Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com  

 Jim LaCroix LaCroix Davis LLC (LCD) 925 299-1140 jlacroix@lacroixdavis.com  

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

x Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com  

x Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov  

 Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov  

x Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov  

x Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov  

     

x Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov  

x Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov  

x Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov  

x Lakhpreet Sandhu Hygiene Tech (HTI) 559 213-3911 lsandhu@hygienetech.com  

X Travis Walric JLS Environmental Services (JLS)   
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Item 

 

Description Action 
I. 
 

 

Corrections or additions to previous meeting minutes 
 None to report. 

 
 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 4/26/2011 
 Physical Work completed by 3/27/2011 
 

 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor – The cafeteria carpet replacement will start on 3/4/11 at 5:00 pm.  A 

guard will be needed for 3 hours from 8:00 pm – 11:00 pm  on 3-4 & 3/11, due to 
the door at the café will be open to the outside of the building for venting. BOE 
received a floor plan layout as to how JLS will split the remaining two areas. 

 Room 143 - Carpet replacement will be afterhours (6:00 pm – 2:30 am) starting 
on 2/28/11 (in lieu of 3/1/11). BOE will check to see if they can accommodate an 
early start (hours and day) and inform DGS by tomorrow. 

 5th Floor –Turn over is scheduled for 4:00 pm, Friday 2/25/11 instead of 2/28/11. 
 
 Elevator #11 & #12 shafts will be cleaned and encapsulated starting 

Friday, 3/18/11 - it will be completed over a two weekend period. This has 
been changed from last week’s schedule.  

 
 1st floor Fire Control Room remediation will start on 2/25/11. JLS delivered 

an alternate egress path in case any BOE staff will be working in the 
building over the weekend. 

 
c. Delays/Accelerations 

Elevator #11 & #12 work will delay the construction completion by two weeks. 
 
d.  Inspection & Safety Notes 
 

None to report 

 
DGS 
 
 
 
 
 
 
 
 
 
 
JLS 
BOE 
 
JLS 
 
JLS/DGS 
BOE 
 
JLS 
 
 
JLS 
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III. 

 
 
 
 
 

IV. 

 
Old Business 
 
 The battery replacement at the UPS system is scheduled for 3/5/11. BOE 

will check staff availability for this day and will let DGS know by tomorrow, 
if they will have staff available. 

 
New Business 

 
 Exercise Room carpet samples came back negative, BPM’s vendor will 

replace the carpet and LCD will be on site for observation only. The air 
registers and door to the bathroom will be taped off. BOE will post signage 
for their employees. BPM is to confirm start time with their vendor by this 
afternoon and will send to BOE e-mail once confirmed. The start date is 
3/2/11. The lab will be on standby in case any issues arise while the 
carpet is being replaced. 

 
 

 
 
 
JLS/BOE 
 
 
 
 
 
BPM/LCD 
 
 
 
 

V. Other  
 Jill on furlough this Friday and Monday. Mike on furlough Monday. 
 

 
 

VI. Next Meeting  
 
 March 2, 2011, 10:00 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: March 8, 2011 
Conference No.: 91 
Date & Time: March 2, 2011 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

  Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov  

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov  

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov  

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov  

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov  

 Jerry Lairamore Board of Equalization (BOE) 916 327-7900 Jlairamore@boe.ca.gov   

X Lisa Senitte Board of Equalization (BOE) 916 445-4430 Lisa.senitte@boe.ca.gov 

 Lynne Baker Board of Equalization (BOE) 916 324-2361 Lynne.baker@boe.ca.gov  

 David Sills Board of Equalization (BOE) 916 445-3023 David.sills@boe.ca.gov  

 Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com  

X Bob Courtnier Board of Equalization – (BOE) 916 322-3729 Bob.Courtnier@boe.ca.gov  

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com  

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com  

x Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com  

 Jim LaCroix LaCroix Davis LLC (LCD) 925 299-1140 jlacroix@lacroixdavis.com  

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

 Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com  

x Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov  

 Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov  

x Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov  

x Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov  

     

x Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov  

x Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov  

x Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov  

x Lakhpreet Sandhu Hygiene Tech (HTI) 559 213-3911 lsandhu@hygienetech.com  

 Travis Walric JLS Environmental Services (JLS)   
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Item 

 

Description Action 
I. 
 

 

Corrections or additions to previous meeting minutes 
 LCD – exercise room was observed no stains detected and no samples 

collected. 

 
DGS 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 4/26/2011 
 Physical Work completed by 3/27/2011 
 Litigation pending, actual “Official Close-out” will not be determined until legal 

requirements are resolved. 
 

 b. 3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor – The cafeteria carpet replacement will start on 3/4/11 at 5:00 pm.  A 

guard will be needed for 4 hours from 8:00 pm – 11:00 pm  on 3-4 & 3/11 due to 
the door at the café being open to the outside of the building for venting. DGS 
reported that the cafeteria wall (adjacent to the kitchen area) was assessed by 
LCD over the past weekend and the area investigated had some small water 
stains behind the baseboard – tape-lift samples detected no mold at these 
locations.  

 Exercise room carpet removal started at 7:00 am (before LCD had a chance to 
observe carpet removal process). LCD & HTI observed suspected areas -
samples were collected (work in room was immediately halted upon observation) 
- test results are due back by 1:00 pm today. A suspect area was noted at the 
southwest corner that is also a shared wall with the men’s restroom. If more work 
is required to remediate the ceramic tile wall in the men’s restroom, this room will 
take longer to complete than originally anticipated.  

 
 Room 143 - Carpet replacement will be after hours (6:00 pm – 2:30 am). Area 

one will start the final clean tonight and start area two next Monday, 3/7/11. 
 
 5th Floor –Battery replacement will be completed this weekend. 
 
 Elevator #11 & #12 shafts will be cleaned and encapsulated starting 

Friday, 3/18/11 it will be completed over a two weekend period.  
 

c. Delays/Accelerations 
 None to report 

 
d.  Inspection & Safety Notes 
 

None to report 

 
DGS 
 
 
 
 
 
 
 
 
 
 
 
JLS 
BOE 
 
LCD/HTI 
BPM 
 
 
 
 
JLS 
 
 
 
 
JLS 
 
JLS 
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III. 

 
 
 
 
 

IV. 

 
Old Business 
 Vending machine located in the garage that is slated to be surveyed by 

BPM is subject to being vandalized. BPM will follow-up with DOR as to the 
status of the equipment. 

 
New Business 

 
 BOE reported a musty odor on floors 21 at the Northeast and Northwest 

portion of the building and 22 in the corridor near the freight elevator. HTI 
and LCD will conduct interview of staff that reside on the 21st floor, and will 
try to determine the source for the odors (they will also look at areas 
below 23rd floor patio decks). Brian Daley will be meeting with BOE to 
determine course of action and asked that LCD to be present.  

 

 
 
BPM 
 
 
 
 
 
BOE 
LCD 
HTI 
DGS 
 
 
 

V. Other  
 PMB transmitted two copies of Floor 19 Closure report to BOE 

 
 

VI. Next Meeting  
 
 March 9, 2011, 10:00 am, BOE, Room 2221  
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