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MEETING MINUTES 
                       

  
1 

 
Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date:  July 01, 2010 
Conference No.: 58 
Date & Time: June 30, 2010, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov 

X Heidi Mazzola Board of Equalization (BOE) 916 996-4399 Heidi.Mazzola#boe.ca.gov 

 Steven Mercer Board of Equalization (BOE) 916 322-3059 Steven.Mercer@boe.ca.gov 

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

 David Locke JLS Environmental Services (JLS) 916 870-4564 dlocke@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

 Steve Davis LaCroix Davis LLC (LCD) 925 330-1576 sdavis@lacroixdavis.com 

 Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com 

 Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

 Robert Rodriguez Department of General Services - BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

 Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Jerry Lairramore Board of Equalization (BOE) 916 327-7900 Jerry.lairamore@boe.ca.gov 

 M. Anglin Board of Equalization (BOE)   
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Item 

 

Description Action 
I. 

 
 

Corrections or additions to previous meeting minutes 
  None to report 

 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 2/25//2011 
 Physical Work completed by 1/14/2011 
 Current issue date 6/14/10 

 
 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor - Item #14 will continue to be remediated over the next few weekends. 

Item #20 – Print Room #137  HTI is waiting for the lab results. V. Paul will check 
to see if the halon system can be deactivated cost efficiently. It may be more cost 
effective to cover the heads verses deactivating the system. 

 
 7th Floor was turned over to DGS on 6/22/10 at 3:00 pm.  Carpet removal is 

completed. Areas being built back are Restroom, Janitor Closet, Storage Room 
C, SE Punch Windows and Room 707 - North side wall. Tested is completed on 
Storage A & B and NE drinking fountain and JLS waiting for the results today. 
East & West electrical room will be tested today and build back to start once 
these areas are cleared. 

 
 8th Floor is to be turned over to DGS today; Wednesday 6/30/10 at 2:00 pm. LCD 

will start their investigation. 
 

c. Delays 
 

None to report. 
 
d.  Inspection & Safety Notes 
 
 HTI said test results for the printing room are due today. 

 
 
 
 
 
 
 
 
 
 
 
 
JLS/LCD/ 
HTI 
 
 
 
LCD/HTI 
JLS 
 
 
 
 
 
 
BOE/JLS/D
GS 
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III. 

 
 
 
 
 
 
 
 

IV. 

 
Old Business 
 J. Beesley and C. Corpus are finalizing contents this week. 
 
 No weekend work will be conducted by JLS on the July 4th holiday weekend. 

State offices are closed on Monday, July 5th, but JLS plans to work on the 5th. 
 

 
New Business 

 
 C. Cabias inquired to the cost of additional containment required on the 7th floor 

and DGS will report once the work is billed by the Contractor. DGS doesn’t 
anticipate a change to the overall project budget. 

 

 
 
BPM/LCD 
 
JLS 
 
 
 
 
 
DGS 

V. Other  
 Closure reports for floors 3, 6, & 21 were transmitted to BOE & BPM 

 
 
 

VI. Next Meeting  
 July 7,2010, 10:30 am, BOE, Room 2221  

 

 

 
 





MEETING MINUTES 
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date:  July 7, 2010 
Conference No.: 59 
Date & Time: July 7, 2010, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov 

 Heidi Mazzola Board of Equalization (BOE) 916 996-4399 Heidi.Mazzola#boe.ca.gov 

 Steven Mercer Board of Equalization (BOE) 916 322-3059 Steven.Mercer@boe.ca.gov 

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

 David Locke JLS Environmental Services (JLS) 916 870-4564 dlocke@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

 Steve Davis LaCroix Davis LLC (LCD) 925 330-1576 sdavis@lacroixdavis.com 

 Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com 

 Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

 Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

 Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

 Robert Rodriguez Department of General Services - BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

 Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Jerry Lairramore Board of Equalization (BOE) 916 327-7900 Jerry.lairamore@boe.ca.gov 

 M. Anglin Board of Equalization (BOE)   
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Item 

 

Description Action 
I. 

 
 

Corrections or additions to previous meeting minutes 
  None to report 
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II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 2/25//2011 
 Physical Work completed by 1/14/2011 
 Current issue date 6/14/10 

 
 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 Roof repairs at the garage ramp are scheduled for this Saturday. V. Paul 

verified that JLS will check in with security to complete the work and markers 
will be in place to protect the work area surrounding the roof. Brice 
Mechanical will put in a new drain and replace the existing drain during 
regular work week. The new roof will be installed over the next two to three 
weekends. 

 
 1st Floor - Item #14 will continue to be remediated over the next few weekends. 

BPM has coordinated with the kitchen tenant to move the vending machines 
away from the wall this Friday evening and returned on Sunday evening. Item 
#20 – Print Room #135 HTI confirmed no growth present. 
JLS/BPM/BOE/LCD/DGS will do a walk-thru this Thursday at 1:00 pm. V. Paul 
will check to see if a swing shift is working on Friday evening and if so, JLS will 
start working in this area on Saturday morning. G. Sheehan has been trained to 
deactivate the halon system in case of an emergency, however the plan is to 
wrap the detectors to insure the halon system is not activated during 
encapsulation process. BPM will have staff on hand during the work to assist in 
halon deactivation if needed.  JLS predicts the operation will take 2-3 hours. JLS 
will get BOE & BPM another copy of the encapsulant MSDS sheets. 

 
 7th Floor is expecting to be completed on schedule 7/16/10 at 3:00 pm (TBC next 

week).  BOE is scheduled to move back to their floor starting on 7/28/10. 
 
 8th Floor Room 8A, 8B and 808 are remediated and ready to test for clearances. 

The floor has been split off into quadrants and a core containment created to 
remediate the broadloom carpet on this floor. JLS is in the process of wrapping 
the furniture and the ceiling to remediate, section by section. Carpet removal will 
be started in the North containment on Monday 7/12, if not sooner. The sink in 
room 806 will be permanently removed and capped off. The late finish for this 
floor is 8/16/10. 

 
c. Delays 

 
None to report. 

 
d.  Inspection & Safety Notes 
 
 HTI raised concern that the break rooms that have been already remediated are 

being tested as DGS receives each floor. Growth has been found behind the 
rubber base on floors 7 and 8 and one other floor. This may be a housekeeping 
issue or maintenance issue but it’s unclear as to the source at this time – LCD 
will investigate further. Corrective action will be required. 

 
 
 
 
 
 
 
 
 
 
 
 
JLS 
 
 
 
 
 
 
LCD 
HTI 
JLS 
BOE 
DGS 
 
 
 
 
 
 
 
 
 
 
 
JLS 
 
 
 
 
 
 
 
 
 
 
 
 
 
BPM/BOE/ 
LCD 
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III. 

 
 
 

IV. 

 
Old Business 
 J. Beesley and C. Corpus will have a draft copy of the O&M protocols to M. 

Moore by Friday. 
 
 

New Business 
 
 None to report 

 
 
LCD/PMB 
 

V. Other  
 Furloughs Friday have ended. 

 
 
 

VI. Next Meeting  
 July 14,2010, 10:30 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: July 14, 2010 
Conference No.: 60 
Date & Time: July 14, 2010, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

 Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov 

X Heidi Mazzola Board of Equalization (BOE) 916 996-4399 Heidi.Mazzola#boe.ca.gov 

 Steven Mercer Board of Equalization (BOE) 916 322-3059 Steven.Mercer@boe.ca.gov 

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

 David Locke JLS Environmental Services (JLS) 916 870-4564 dlocke@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

 Steve Davis LaCroix Davis LLC (LCD) 925 330-1576 sdavis@lacroixdavis.com 

 Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

 Robert Rodriguez Department of General Services - BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

 Jerry Lairramore Board of Equalization (BOE) 916 327-7900 Jerry.lairamore@boe.ca.gov 

 M. Anglin Board of Equalization (BOE)   
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Item 

 

Description Action 
I. 

 
 

Corrections or additions to previous meeting minutes 
  None to report 

 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 2/25//2011 
 Physical Work completed by 1/14/2011 
 Current issue date 6/14/10 

 
 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 Roof demolition at the garage ramp was completed this past Saturday. Brice 

Mechanical will put in a new drain and replace the existing drain this Friday, July 
16th. The new roof will be installed this weekend, after drains are in place. 

 
 1st Floor - Item #14 at the vending machines area will continue this coming 

weekend. Item #20 – Print Room #135 was completed last week.  
 
 7th Floor will be completed on schedule 7/16/10 and a 3:00 pm walk-thru is 

scheduled and the floor turned over to BOE. BOE will start their move on August 
1st instead of 7/28/10; this will not affect the 20th floor turn over to DGS on 8/18. 

 
 8th Floor Room 8A, 8B, 807, 808, janitor room and women’s restroom have been 

tested and cleared and the rebuild starts today 7/14/10.  Men’s restroom, 8C and 
phone closet will be tested today. The North containment remediation started 
7/13 and is expected to be completed on 7/21. The southeast containment will be 
next and the southwest area will start on 7/30 and finish by 8/9/10. JLS will be 
working 10 hours shifts on the 8th floor to insure this floor is turned back to BOE 
before 8/16/10. 

 
c. Delays 

 
None to report. 

 
d.  Inspection & Safety Notes 
 
 None to report 

 
 
 
 
 
 
 
 
 
 
 
 
JLS 
 
 
 
JLS 
 
 
BOE 
DGS 
 
 
JLS 
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III. 

 
 
 

IV. 

 
Old Business 
 The preliminary draft of the O&M protocols was delivered to M. Moore today. 

LCD will send an e-mail to V. Paul for information that will be needed to include 
in the final O&M manual. 

 
New Business 

 
 BOE requested a new 3 page estimate and DGS reported a new 3 page 

estimate will be prepared after the remediation work is completed on, and costs 
are available for, the 8th floor.  

 

 
 
LCD/BOE 
 
 
 
 
 
DGS 

V. Other  
 The next Agency Secretary meeting is scheduled for August 16th at 2:30 pm. 

 
 
 

VI. Next Meeting  
 July 21,2010, 10:30 am, BOE, Room 2221  

 

 

 
 





MEETING MINUTES 
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: July 21, 2010 
Conference No.: 61 
Date & Time: July 21, 2010, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov 

X Heidi Mazzola Board of Equalization (BOE) 916 996-4399 Heidi.Mazzola#boe.ca.gov 

 Steven Mercer Board of Equalization (BOE) 916 322-3059 Steven.Mercer@boe.ca.gov 

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

 David Locke JLS Environmental Services (JLS) 916 870-4564 dlocke@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

X John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

 Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

X Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com 

 Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

 Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

 Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

 Robert Rodriguez Department of General Services - BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

 Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

 Jerry Lairramore Board of Equalization (BOE) 916 327-7900 Jerry.lairamore@boe.ca.gov 

 M. Anglin Board of Equalization (BOE)   
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Item 

 

Description Action 
I. 

 
 

Corrections or additions to previous meeting minutes 
  None to report 

 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 2/25//2011 
 Physical Work completed by 1/14/2011 
 Current issue date 6/14/10 

 
 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 Roof at the garage ramp will be completed this Saturday. There have been no 

access issues reported by the roofing crew. 
 
 1st Floor - Item #14 at the vending machines area was completed this past 

weekend; work will continue this coming weekend (all Item #14 work will be 
completed by 8/1/10).  

 
 8th Floor work is proceeding as scheduled.  Floor turnover will occur before 

8/16/10.   
 

c. Delays 
 

None to report. 
 
d.  Inspection & Safety Notes 
 
 None to report 

 
 
 
 
 
 
 
 
 
 
 
 
JLS 
 
 
JLS 
 
 
 
JLS 
 
 
 
 
 
 
 
 
 
 
 
 

 
III. 

 
 
 

IV. 

 
Old Business 
 LCD had no new information to report today on the progress of the O&M 

manual. 
 

New Business 
 
 None to report.  
 

 
 
LCD 
 
 
 
 
 
 

V. Other  
 MMoore thanked the entire team for their work over the past several months as 

this project has proceeded in a very smooth manner. VPaul thanked BPM for 
their swift work in installing requested lighting on the 7th Floor. 
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VI. Next Meeting  
 July 28,2010, 10:30 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: August 2, 2010 
Conference No.: 62 
Date & Time: July 28, 2010, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

 Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov 

X Heidi Mazzola Board of Equalization (BOE) 916 996-4399 Heidi.Mazzola#boe.ca.gov 

 Steven Mercer Board of Equalization (BOE) 916 322-3059 Steven.Mercer@boe.ca.gov 

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

 David Locke JLS Environmental Services (JLS) 916 870-4564 dlocke@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

X Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

 Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

 Robert Rodriguez Department of General Services - BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

 Jerry Lairramore Board of Equalization (BOE) 916 327-7900 Jerry.lairamore@boe.ca.gov 

 M. Anglin Board of Equalization (BOE)   
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Item 

 

Description Action 
I. 

 
 

Corrections or additions to previous meeting minutes 
  None to report 

 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 2/25//2011 
 Physical Work completed by 1/14/2011 
 Current issue date 6/14/10 
 A new schedule will be issued next week. 

 
 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Efrain Ramos (JLS) reported the following: 
 
 Roof at the garage ramp will be completed this Saturday.  
 1st Floor - Item #14 wall between garage and high rise is now completed. Item 

#23 Doorway at stairwell to start Friday evening (7/31/10) and is expected to be 
completed by Sunday. Item 25 Kitchen mop sink to begin Friday evening 
(8/6/10).  

 
 8th Floor work is proceeding as scheduled. The north side remediation is 

completed, the southeast will be tested 7/29 and the southwest carpet removal 
will start 7/28 and is expected to be completed on 8/9. Floor turnover will occur 
before 8/16/10.   

 
 

c. Delays 
 

None to report. 
 
d.  Inspection & Safety Notes 
 
 None to report 

 
 
 
 
 
 
 
 
 
 
 
 
 
JLS 
JLS 
 
 
 
 
JLS 
 
 
 
 
 
 
 
 
 
 
 
 

 
III. 

 
 
 

IV. 

 
Old Business 
 Floor 20 will turn over to DGS on 8/17/10 at 4:00 pm. 
 V. Paul to send Chris BEAM link for the O & M manual 
 

New Business 
 
 Next Agency Secretary meeting will be on August 16th. 
 

 
 
DGS/BOE 
BOE/vp 
 
 
 
 
 

V. Other  
 M Moore will be out next Wednesday. 

 
 
 

VI. Next Meeting  
 August 4, 2010, 10:30 am, BOE, Room 2221  
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Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: August 6, 2010 
Conference No.: 63 
Date & Time: August 4, 2010, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov 

X Heidi Mazzola Board of Equalization (BOE) 916 996-4399 Heidi.Mazzola#boe.ca.gov 

 Steven Mercer Board of Equalization (BOE) 916 322-3059 Steven.Mercer@boe.ca.gov 

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

 David Locke JLS Environmental Services (JLS) 916 870-4564 dlocke@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

 Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com 

 Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

 Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

 Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

 Robert Rodriguez Department of General Services - BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

X Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

 Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

 Jerry Lairramore Board of Equalization (BOE) 916 327-7900 Jerry.lairamore@boe.ca.gov 

 M. Anglin Board of Equalization (BOE)   
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Item 

 

Description Action 
I. 

 
 

Corrections or additions to previous meeting minutes 
  None to report 

 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 3/4/2011 
 Physical Work completed by 1/20/2011 
 Current issue date 8/3/10 
 20th Floor turn over to DGS is scheduled for 8/20/10 at 4:00 pm. To be noted 

floor 20 will not move back once moved onto floor 22. This is part of a BOE 
restacking to meet their operational needs. 

 
 
 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor - Item #23 Doorway at stairwell was completed on Sunday, however 

storage room 130 on the back side left corner will require remediation. 
Completion of this area is scheduled for 8/20/10 along with Item #30. JLS 
request items in this room will need to be removed to access the wall.  Item#25 
Food Prep 153 and Item #32 will begin Friday evening (8/6/10) and may require 
two weekends to complete the work.  

 
 8th Floor work is proceeding as scheduled. The southwest side with be tested on 

Thursday 8/6/10 and cleared on Friday. Carpet installation has started on the 
north side and will continue through 8/11/10 per CPM. Turn over of this floor is 
still expected on 8/16/10. 

 
c. Delays 

 
None to report. 

 
d.  Inspection & Safety Notes 
 
 None to report 

 
 
 
 
 
 
BOE/DGS 
 
 
 
 
 
 
 
 
 
JLS 
 
 
 
 
 
 
JLS 
 
 
 
 
 

 
III. 

 
 
 

IV. 

 
Old Business 
 O & M manual draft will be ready by next week. 
 

New Business 
 
 None to report 
 

 
 
LCD 
 
 
 
 

V. Other  
 B. Courtnier will be on vacation next week. 
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VI. Next Meeting  
 August 11, 2010, 10:30 am, BOE, Room 2221  

 

 

 
 





MEETING MINUTES 
                       

  
1 

 
Project: Board of Equalization Mold Remediation - Work Order 125828 
Issue Date: August 16, 2010 
Conference No.: 64 
Date & Time: August 11, 2010, 10:30AM 
Location: Board of Equalization Building, Conference Room 2221 

ATTENDEES 

 Name Company  Telephone E-mail 

X Caroline Cabias Board of Equalization (BOE) 916 322-3320 Caroline.Cabias@boe.ca.gov 

 Liz Houser Board of Equalization (BOE) 916 445-4272 Liz. Houser@boe.ca.gov 

X Christine Demes Board of Equalization (BOE) 916 445-3498 Christine. Demes@boe.ca.gov 

X Heidi Mazzola Board of Equalization (BOE) 916 996-4399 Heidi.Mazzola#boe.ca.gov 

 Steven Mercer Board of Equalization (BOE) 916 322-3059 Steven.Mercer@boe.ca.gov 

 Liz Peralta Board of Equalization (BOE) 916323-5128 Liz.peralta@boe.ca.gov 

X Vince Paul Board of Equalization (BOE) 916 445-1148 Vince.Paul@boe.ca.gov 

X Wes Frey Hygiene Tech (HTI) 916 752-4418 wfrey@hygienetech.com 

 David Locke JLS Environmental Services (JLS) 916 870-4564 dlocke@jlsinc.com 

X Greg Sheehan JLS Environmental Services (JLS) 916 869-7889 gsheehan@jlsinc.com 

 John Sheehan JLS Environmental Services (JLS) 916 869-7889 jsheehan@jlsinc.com 

X Chris Corpuz LaCroix Davis LLC (LCD) 510 701-4729 ccorpuz@lacroixdavis.com 

 Efrain Ramos JLS Environmental Services (JLS) 916 809-6467  

 Ted Ice LaCroix Davis LLC (LCD) 925 719-5842 tice@lacroixdavis.com 

X Joan Armstrong Department of General Services – BPM 916 446-9505 Joan.Armstrong@dgs.ca.gov 

X Jim Beesley Department of General Services – BPM 916 446-9505 James.Beesley@dgs.ca.gov 

X Ken Firchau Department of General Services – BPM 916 446-9505 Ken.Firchau@dgs.ca.gov 

X Lisa Lambeth Department of General Services – BPM 916 869-1702 Lisa.Lambeth@dgs.ca.gov 

 Robert Rodriguez Department of General Services - BPM 916 446-9505 Robert.Rodriguez@dgs.ca.gov 

 Bob Courtnier Department of General Services – CSS 916 375-4842 Bob.Courtnier@dgs.ca.gov 

X Mary Hoy Department of General Services – CSS 916 375-4832 Mary.Hoy@dgs.ca.gov 

X Jill Sommerville Department of General Services – PMB 916 376-1728 Jill.Sommerville@dgs.ca.gov 

X Mike Moore Department of General Services – PMB 916 376-1685 Mike.Moore@dgs.ca.gov 

X Jerry Lairramore Board of Equalization (BOE) 916 327-7900 Jerry.lairamore@boe.ca.gov 

 M. Anglin Board of Equalization (BOE)   
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Item 

 

Description Action 
I. 

 
 

Corrections or additions to previous meeting minutes 
  None to report 

 

II. Schedule / Progress 
a.  CPM - Current Status 
 Official start Date: 9/21/2007 (12/12/2007 = NTP to JLS) 
 Official Close-out Date = 2/17/2011 
 Physical Work completed by 1/6/2011 
 Current issue date 8/3/10. 
 20th Floor turn over to DGS is scheduled for 8/20/10 at 3:00 pm.  

 
 
 b.  3-Week Look-Ahead Schedule: A copy was distributed at the meeting and is 
included as the last page of these meeting minutes or as a separate attachment.  

 
Greg Sheehan (JLS) reported the following: 
 
 1st Floor - Item#25 Food Prep 153 and Item #32 –hallway at cafeteria/daycare is 

expected to be completed 8/15/10.  Item #23 and Item #30 is scheduled for the 
weekend starting on 8/20/10. 

 
 8th Floor -Turn over to BOE is scheduled for 8/16/10 at 8:30 am. 

 
 20th Floor – Turn over to DGS is scheduled for 8/20/10 at 3:00 pm. 

 
 Punch list items for the garage roofing project are to be completed this weekend. 

LCD will test the 3rd floor garage mechanical room on Thursday 8/12/10. 
 

c. Delays 
 

None to report. 
 
d.  Inspection & Safety Notes 
 
 LCD conducted Floor 20 interviews yesterday. 

 
 
 
 
 
 
BOE/DGS 
 
 
 
 
 
 
 
 
 
JLS 
 
DGS/BOE/ 
JLS 
DGS/BOE/ 
JLS 
 
JLS 
LCD 
 
 
 
 
 

 
III. 

 
 
 

IV. 

 
Old Business 
 The Draft O & M manual was delivered to DGS; BPM will review the draft and 

have final comments by next Wednesday. The final O&M manual will be 
completed once any comments are incorporated into the draft version. 

 
New Business 

 
 The kitchen floor will be sampled in the immediate work area at the mop sink 

this weekend. JLS reported the current condition of the flooring is patched 
throughout the kitchen area. The cafeteria is a DGS controlled space and if the 
flooring material needs to be replaced, it would take at least one month to 
complete the project. BPM would coordinate with DOR if replacement work is 
necessary.  

 

 
 
BPM 
 
 
 
 
 
DGS/BPM 
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V. Other  
 Floor 7 closure reports from LCD were delivered to DGS (PMB/BPM) and BOE. 

 
 
 

VI. Next Meeting  
 August 18, 2010, 10:30 am, BOE, Room 2221  

 

 

 
 




